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Section J 
 

Attachment 1 
 

BILLING INSTRUCTIONS 
(Cost-Reimbursement Type Contracts) 

 
 
 

  I. Introduction.  These instructions are provided for use by Contractors in the 
preparation and submission of vouchers requesting reimbursement for work 
performed under cost-reimbursement type contracts.  Compliance with these 
instructions will reduce correspondence and other causes for delay, to a minimum 
and will thus promote payments to the Contractor. 

 
 II. Voucher Form.  In requesting reimbursement, Contractors shall use Standard Form 

1034 (Public Voucher for Purchases and Services Other Than Personal) (see 
Exhibit A), supported by a Statement of Cost (see Exhibit B).  An acceptable 
substitute (which provides the same necessary information as found in Exhibit A 
and B of these instructions) may be used provided the written consent of the 
Contracting Officer is first obtained. 

 
III. Preparation.  Standard Form 1034 shall be completed in accordance with the 

following instructional notations (see counterpart notations on Exhibit A): 
 
 (1) Leave blank. 
 
 (2) Enter voucher number (number consecutively, commencing with “1”). 
 
 (3) Enter date voucher prepared. 
 
 (4) Enter contract number and date of contract award. 
 
 (5) Enter contractor’s name, mailing address, and telephone number of office 

responsible for submitting voucher. 
 
 (6) If a task order or project agreement is involved in the billing, enter the 

number and ate of thereof, otherwise leave blank. 
 
 (7) Identify the period the billing covers (e.g., “Jan. 200_” or “Jan.-Mar. 

200_”). 
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BILLING INSTRUCTIONS 
(Cost-Reimbursement Type Contracts) 

(Continued) 
 
 
 

 (8) Enter the dollar amount of this billing.  The amount claimed must agree 
with the amount reflected in the attached Statement of Cost (see Exhibit B). 

 
 (9) Place and “X” in the appropriate block for the type of payment for which 

reimbursement is requested. 
 

The Statement of Cost shall be completed substantially as shown in Exhibit B; 
making due allowance for the Contractor’s cost accounting system.  Costs claimed 
shall be only those recorded costs authorized by billing by the payment provision 
of the contract.  Indirect costs claimed shall reflect actual experience, but in not 
event shall exceed those approved for billing purposes by the Contracting Officer.  
Additional supporting data for claimed costs shall be provided in such form and 
reasonable detail as an authorized representative of the Contracting Officer may 
require. 
 

 IV. Billing Period.  Voucher shall be submitted no more frequently than bi-weekly 
(unless prior written consent of the Contracting Officer for more frequent billing is 
obtained).  The period of performance covered by vouchers should be the same as 
covered by any required monthly technical progress reports. 

 
  V. Submission.  Submit original voucher and three copies (each supported by a copy 

of the Statement of Cost) to the address prescribed by the contract (normally 
shown on Block 10 of Standard Form 26, the cover page of the contract).  The 
Certification on the Statement of Cost attached to the original must be signed by 
the responsible official of the Contractor. 

 
 VI. Complete Invoice.  The Contractor shall submit a completion voucher in 

accordance with the payment provisions of this contract.  The completion voucher 
must be submitted and must be labeled as indicated in the payment provisions.  A 
copy of the completion voucher will be provided directly by the contractor to the 
cognizant Government audit agency (e.g., the Defense Contract Audit Agency 
(DCAA), the Department of Health and Human Services HHS)). 
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EXHIBIT A 
 

Standard Form 1034 
Revised October 1987 
Department of the Treasury 
1TFM 4-2000 
1034-121 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO. 
 

(2) 

DATE VOUCHER PREPARED 
 

(3) 

SCHEDULE NO. 
 

(1) 
CONTRACT NUMBER AND DATE 
 

(4) 

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 
 

U.S. Department of Energy 
SPR Project Management Office 
ATTN:  Finance Division 
900 Commerce Road East 
New Orleans, LA  70123 
 

REQUISITION NUMBER AND DATE 
 

(1) 

  
 
 

 
 

 
 

PAID BY 
 
 
 
 

(1) 

 
 
 

 
 
 

 DATE INVOICE RECEIVED 
 

(1) 
  

 
 DISCOUNT TERMS 

(1) 

PAYEE’S 
NAME 
AND 

ADDRESS 
 

 

 
 
 

(5) 

 
 
  

 
 PAYEE’S ACCOUNT NUMBER 

(1) 
SHIPPED FROM TO WEIGHT 
       (1) (1) (1) 

GOVERNMENT B/L NUMBER 
(1) 

UNIT PRICE AMOUNT NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR 
SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract or Federal supply schedule, and other 

information deemed necessary) 

QUAN- 
TITY COST PER  (1) 

       
(6) (7) For reimbursement of costs incurred under the  (1) (1) (1) (8) 

  above-cited contract as detailed in      

  attached summary of costs     

       
       
       
       

(Use continuation sheet(s) (if necessary) (Payee must NOT use the space below) TOTAL (8) 

APPROVED FOR EXCHANGE RATE (1)  
 =$        (1)            (1) =$1.00 

DIFFERENCES 
  

  
  

BY (2) 

(1) 
 Amount verified; correct for  

PAYMENT: 
 PROVISIONAL 
 COMPLETE 
 PARTIAL 
 FINAL 
 PROGRESS 
 ADVANCE 

TITLE 
(1) 

(Signature or initials) 
(1) 

 

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment. 
 
 (1)                               (1)    (1)  
 (Date) (Authorized Certifying Official) (2) (Title) 
 

ACCOUNTING CLASSIFICATION 
 
 
 
 
 (1) 
 
 
 
 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY 
 (1)  (1) 
 

CHECK NUMBER ON (Name of bank) 
 (1)  (1) 
 

P
A

ID
 B

Y
 

CASH DATE 
 
$ (1)  (1) 

PAYEE (3) 
 (1) 
 

PER 
(1) 

(1) When stated in foreign currency, insert name of currency. 
(2) If the ability to certify and authority to approve are combined in one person, one signature only is necessary, otherwise 

the approving officer will sign in the space provided, over his official title. 
(3) When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or 

corporate name, as well as the capacity in which he signs, must appear.  For example:  “John Doe Company, per John 
Smith, Secretary,” or “Treasurer,” as the case may be. 

TITLE 
(1) 

Previous edition usable.  
 PRIVACY ACT STATEMENT 

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money.  The information requested is to identify the particular 
creditor and the amounts to be paid.  Failure to furnish this information will hinder discharge of the payment obligation. 
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EXHIBIT B 
 

STATEMENT OF COST 
(Cost-Reimbursement Type Contracts) 

 
The ABC Company Contract No. ____________ 
Anywhere, U.S.A  01234 Voucher No. ____________ 
 
Contract Amount (face value): Amount Authorized for Expenditure (obligated): 
 
Estimated Cost Basic Contract $_________________ 
 Fixed-Fee (if any) $________________  All Modifications $_________________ 
           Total $     Contract to Date $  
 
Period of performance covered by this billing:  ___________________________________________ 
 

Claimed Costs 
Claimed For This 

Billing Period 
Cumulative Claimed 

Through This Billing Period 

Direct Labor   
Fringe Benefits @ % ________   
Overhead @ % ________   
Nonexpendable Items   
Materials and Supplies   
Travel   
Subcontract #1    
Subcontract #2    
Subcontract #3    
Subcontract #4    
Other Direct Costs   
Adjustments (Explain)  __________________  ____________________ 
   
 Total Costs (Less G&A)  __________________  ____________________ 
   
G&A @ % _____  __________________  ____________________ 
 Total Costs  __________________  ____________________ 
Fee @ % ______ (if any)  __________________  ____________________ 
   
 Total Costs and Fee  __________________  ____________________ 
   

CERTIFICATION:  I certify that this invoice is correct and in accordance with the terms of the contract 
and that the costs included herein have been incurred, represent payments made by the Contractor except 
as otherwise authorized in the payments provisions of the contract, and properly reflect the work 
performed. 
 
_____________________________ _______________________________________ 
 (Signature) (Title) 
EXPLANATION: 
 



 

J-7 

SECTION J 
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Section J 
 

Attachment 2 
 

KEY PERSONNEL 
 
 
 

NAME TITLE 
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Section J 
Attachment 3 

WAGE DETERMINATION 
 

94-2233 LA, NEW ORLEANS 
 
WAGE DETERMINATION NO: 94-2233 REV (25) AREA: LA, NEW ORLEANS 
 
HEALTH AND WELFARE LEVEL INSURANCE ONLY **OTHER WELFARE LEVEL WD: 94-2234 
 
********************************************************************************************************************** 

REGISTER OF WAGE DETERMINATIONS UNDER 
THE SERVICE CONTRACT ACT 

By direction of the Secretary of Labor 
 
 
 

 U.S. DEPARTMENT OF LABOR 
EMPLOYMENT STANDARDS 

ADMINISTRATION 
WAGE AND HOUR DIVISION 
WASHINGTON D.C.  20210 

 
 

William W.Gross 
Director 

Division of  
Wage Determinations 

 Wage Determination No.: 1994-2233 
Revision No.: 25 

Date Of Revision: 05/23/2005 
State: Louisiana 
 
Area: Louisiana Parishes of Jefferson, Lafourche, Orleans, Plaquemines, Saint John The Baptist, St 
Bernard, St Charles, St Tammany, Terrebonne, Washington 

 
**Fringe Benefits Required Follow the Occupational Listing** 

 
OCCUPATION CODE TITLE MINIMUM WAGE RATE 
01000 Administrative Support and Clerical Occupations  

01011- Accounting Clerk I 8.99 
01012- Accounting Clerk II 10.12 
01013- Accounting Clerk III 11.90 
01014- Accounting Clerk IV 14.38 
01030- Court Reporter 16.26 
01050- Dispatcher, Motor Vehicle 14.82 
01060- Document Preparation Clerk 11.90 
01070- Messenger  (Courier) 10.01 
01090- Duplicating Machine Operator 11.90 
01110- Film/Tape Librarian  12.02 
01115- General Clerk I  6.62 
01116- General Clerk II  9.06 
01117- General Clerk III  9.89 
01118- General Clerk IV  11.84 
01120- Housing Referral Assistant 16.65 
01131- Key Entry Operator I 10.18 
01132- Key Entry Operator II 11.83 
01191- Order Clerk I  10.59 
01192- Order Clerk II 12.60 
01261- Personnel Assistant (Employment) I  9.28 
01262- Personnel Assistant (Employment) II 11.12 
01263- Personnel Assistant (Employment) III 14.41 
01264- Personnel Assistant (Employment) IV 15.75 
01270- Production Control Clerk 16.80 
01290- Rental Clerk  12.40 
01300- Scheduler, Maintenance 12.40 
01311- Secretary I  13.36 
01312- Secretary II  14.84 
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01313- Secretary III  16.65 
01314- Secretary IV  19.66 
01315- Secretary V  22.88 
01320- Service Order Dispatcher 13.10 
01341- Stenographer I  13.43 
01342- Stenographer II  14.98 
01400- Supply Technician  19.66 
01420- Survey Worker (Interviewer) 11.88 
01460- Switchboard Operator-Receptionist 8.99 
01510- Test Examiner 14.84 
01520- Test Proctor  14.84 
01531- Travel Clerk I  10.75 
01532- Travel Clerk II  11.37 
01533- Travel Clerk III   12.00 
01611- Word Processor I   10.92 
01612- Word Processor II  12.95 
01613- Word Processor III 14.73 

03000 Automatic Data Processing Occupations  
03010- Computer Data Librarian 11.44 
03041- Computer Operator I  11.44 
03042- Computer Operator II 12.87 
03043- Computer Operator III 14.85 
03044- Computer Operator IV 16.48 
03045- Computer Operator V  18.28 
03071- Computer Programmer I (1) 18.77 
03072- Computer Programmer II (1) 21.62 
03073- Computer Programmer III (1) 26.77 
03074- Computer Programmer IV (1) 27.62 
03101- Computer Systems Analyst I (1) 23.18 
03102- Computer Systems Analyst II  (1) 27.62 
03103- Computer Systems Analyst III (1) 27.62 
03160- Peripheral Equipment Operator 12.49 

05000 Automotive Service Occupations  
05005- Automotive Body Repairer, Fiberglass 17.07 
05010- Automotive Glass Installer 14.71 
05040- Automotive Worker  14.71 
05070- Electrician, Automotive 15.73 
05100- Mobile Equipment Servicer 12.65 
05130- Motor Equipment Metal Mechanic 16.63 
05160- Motor Equipment Metal Worker 14.71 
05190- Motor Vehicle Mechanic 16.63 
05220- Motor Vehicle Mechanic Helper 11.63 
05250- Motor Vehicle Upholstery Worker  13.69 
05280- Motor Vehicle Wrecker 14.71 
05310- Painter, Automotive  15.73 
05340- Radiator Repair Specialist 14.71 
05370- Tire Repairer      11.51 
05400- Transmission Repair Specialist 16.63 
07000 Food Preparation and Service Occupations  

(not set) Food Service Worker 6.86 
07010- Baker 9.73 
07041- Cook I 8.17 
07042- Cook II 9.50 
07070- Dishwasher 6.86 
07130- Meat Cutter  10.81 
07250- Waiter/Waitress  6.70 

09000-Furniture Maintenance and Repair Occupations  
09010- Electrostatic Spray Painter 14.81 
09040- Furniture Handler  10.80 
09070- Furniture Refinisher 14.81 
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09100- Furniture Refinisher Helper 10.95 
09110- Furniture Repairer, Minor 12.89 
09130- Upholsterer 14.81 

11030-General Services and Support Occupations  
11030- Cleaner, Vehicles  7.96 
11060- Elevator Operator 7.62 
11090- Gardener 10.49 
11121- House Keeping Aid I   6.86 
11122- House Keeping Aid II  7.62 
11150- Janitor 8.10 
11210- Laborer, Grounds Maintenance 8.73 
11240- Maid or Houseman 6.86 
11270- Pest Controller  11.08 
11300- Refuse Collector  9.56 
11330- Tractor Operator  10.11 
11360- Window Cleaner  9.08 

12000-Health Occupations  
12020- Dental Assistant   10.93 
12040- Emergency Medical Technician (EMT)/Paramedic/Ambulance 

Driver  
13.16 

12071- Licensed Practical Nurse I 12.27 
12072- Licensed Practical Nurse II 14.29 
12073- Licensed Practical Nurse III 15.58 
12100- Medical Assistant 10.07 
12130- Medical Laboratory Technician 14.43 
12160- Medical Record Clerk 13.28 
12190- Medical Record Technician 16.38 
12221- Nursing Assistant I   7.90 
12222- Nursing Assistant II 8.89 
12223- Nursing Assistant III 9.69 
12224- Nursing Assistant IV 10.87 
12250- Pharmacy Technician  13.41 
12280- Phlebotomist      10.87 
12311- Registered Nurse I   20.30 
12312- Registered Nurse II  26.31 
12313- Registered Nurse II, Specialist 28.08 
12314- Registered Nurse III 33.86 
12315- Registered Nurse III, Anesthetist 33.86 
12316- Registered Nurse IV  40.57 

13000-Information and Arts Occupations  
13002- Audiovisual Librarian 17.34 
13011- Exhibits Specialist I 16.73 
13012- Exhibits Specialist II 20.55 
13013- Exhibits Specialist III 25.07 
13041- Illustrator I  16.73 
13042- Illustrator II  20.55 
13043- Illustrator III  25.07 
13047- Librarian  19.20 
13050- Library Technician 13.07 
13071- Photographer I  13.59 
13072- Photographer II  16.73 
13073- Photographer III  20.55 
13074- Photographer IV  25.07 
13075- Photographer V  30.40 

 
15000-Laundry, Dry Cleaning, Pressing and Related Occupations  

15010- Assembler 7.41 
15030- Counter Attendant   7.41 
15040- Dry Cleaner 9.47 
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15070- Finisher, Flatwork, Machine 7.41 
15090- Presser, Hand 7.41 
15100- Presser, Machine, Drycleaning 7.41 
15130- Presser, Machine, Shirts 7.41 
15160- Presser, Machine, Wearing Apparel, Laundry 7.41 
15190- Sewing Machine Operator 10.16 
15220- Tailor 10.84 
15250- Washer, Machine  8.10 

19000-Machine Tool Operation and Repair Occupations  
19010- Machine-Tool Operator (Toolroom) 15.10 
19040- Tool and Die Maker 18.42 

21000-Material Handling and Packing Occupations  
21010- Fuel Distribution System Operator 15.07 
21020- Material Coordinator 16.80 
21030- Material Expediter 16.80 
21040- Material Handling Laborer 14.29 
21050- Order Filler  10.32 
21071- Forklift Operator  13.56 
21080- Production Line Worker (Food Processing) 13.10 
21100- Shipping/Receiving Clerk 11.87 
21130- Shipping Packer  11.87 
21140- Store Worker I  8.63 
21150- Stock Clerk (Shelf Stocker; Store Worker II) 11.69 
21210- Tools and Parts Attendant 13.56 
21400- Warehouse Specialist 13.56 

23000-Mechanics and Maintenance and Repair Occupations  
23010- Aircraft Mechanic  22.35 
23040- Aircraft Mechanic Helper 15.63 
23050- Aircraft Quality Control Inspector 23.50 
23060- Aircraft Servicer  18.39 
23070- Aircraft Worker  19.78 
23100- Appliance Mechanic 15.53 
23120- Bicycle Repairer  11.51 
23125- Cable Splicer  19.21 
23130- Carpenter, Maintenance 15.77 
23140- Carpet Layer       14.66 
23160- Electrician, Maintenance 18.62 
23181- Electronics Technician, Maintenance I 19.07 
23182- Electronics Technician, Maintenance II 20.08 
23183- Electronics Technician, Maintenance III 21.26 
23260- Fabric Worker      13.57 
23290- Fire Alarm System Mechanic 16.88 
23310- Fire Extinguisher Repairer 12.46 
23340- Fuel Distribution System Mechanic 18.95 
23370- General Maintenance Worker 14.42 
23400- Heating, Refrigeration and Air Conditioning Mechanic 18.01 
23430- Heavy Equipment Mechanic 17.49 
23440- Heavy Equipment Operator 16.88 
23460- Instrument Mechanic  18.82 
23470- Laborer 9.68 
23500- Locksmith  15.77 
23530- Machinery Maintenance Mechanic 20.93 
23550- Machinist, Maintenance 18.64 
23580- Maintenance Trades Helper 10.95 
23640- Millwright 20.01 
23700- Office Appliance Repairer 15.77 
23740- Painter, Aircraft  15.77 
23760- Painter, Maintenance 16.92 
23790- Pipefitter, Maintenance 17.89 
23800- Plumber, Maintenance 16.92 
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23820- Pneudraulic Systems Mechanic 16.88 
23850- Rigger 16.88 
23870- Scale Mechanic  14.66 
23890- Sheet-Metal Worker, Maintenance 16.88 
23910- Small Engine Mechanic 15.93 
23930- Telecommunication Mechanic I 20.06 
23931- Telecommunication Mechanic II 21.10 
23950- Telephone Lineman  20.06 
23960- Welder, Combination, Maintenance 16.88 
23965- Well Driller  16.88 
23970- Woodcraft Worker   16.88 
23980- Woodworker  11.91 

24000-Personal Needs Occupations  
24570- Child Care Attendant  8.82 
24580- Child Care Center Clerk 11.57 
24600- Chore Aid 6.83 
24630- Homemaker  14.78 

25000-Plant and System Operation Occupations  
25010- Boiler Tender  17.40 
25040- Sewage Plant Operator 14.81 
25070- Stationary Engineer  17.40 
25190- Ventilation Equipment Tender 11.70 
25210- Water Treatment Plant Operator 14.81 

27000-Protective Service Occupations  
(not set)- Police Officer 14.96 

27004- Alarm Monitor  10.52 
27006- Corrections Officer  10.87 
27010- Court Security Officer 12.33 
27040- Detention Officer  10.87 
27070- Firefighter  12.98 
27101- Guard I 8.15 
27102- Guard II 11.70 

28000-Stevedoring/Longshoremen Occupations  
28010- Blocker and Bracer 16.85 
28020- Hatch Tender  18.07 
28030- Line Handler  18.07 
28040- Stevedore I  14.62 
28050- Stevedore II  16.79 

29000-Technical Occupations  
21150- Graphic Artist     19.58 
29010- Air Traffic Control Specialist, Center (2) 31.49 
29011- Air Traffic Control Specialist, Station (2) 21.71 
29012- Air Traffic Control Specialist, Terminal (2) 23.92 
29023- Archeological Technician I 14.70 
29024- Archeological Technician II 16.43 
29025- Archeological Technician III 20.35 
29030- Cartographic Technician 23.42 
29035- Computer Based Training (CBT) Specialist/ Instructor 23.18 
29040- Civil Engineering Technician 21.48 
29061- Drafter I  14.84 
29062- Drafter II  17.03 
29063- Drafter III  19.46 
29064- Drafter IV 23.42 
29081- Engineering Technician I 15.87 
29082- Engineering Technician II 17.53 
29083- Engineering Technician III 19.69 
29084- Engineering Technician IV 23.86 
29085- Engineering Technician V 29.19 
29086- Engineering Technician VI 32.57 
29090- Environmental Technician 22.92 
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29100- Flight Simulator/Instructor (Pilot) 27.62 
29160- Instructor  18.86 
29210- Laboratory Technician 19.83 
29240- Mathematical Technician 23.14 
29361- Paralegal/Legal Assistant I 15.50 
29362- Paralegal/Legal Assistant II 20.47 
29363- Paralegal/Legal Assistant III 25.05 
29364- Paralegal/Legal Assistant IV 30.33 
29390- Photooptics Technician 24.56 
29480- Technical Writer  23.99 
29491- Unexploded Ordnance (UXO) Technician I 20.02 
29492- Unexploded Ordnance (UXO) Technician II 24.22 
29493- Unexploded Ordnance (UXO) Technician III 29.03 
29494- Unexploded (UXO) Safety Escort 20.02 
29495- Unexploded (UXO) Sweep Personnel 20.02 
29620- Weather Observer, Senior  (3) 16.36 
29621- Weather Observer, Combined Upper Air and Surface 

Programs (3) 
14.72 

29622- Weather Observer, Upper Air (3) 14.72 
31000-Transportation/ Mobile Equipment Operation Occupations  

31030- Bus Driver  13.65 
31260- Parking and Lot Attendant 7.29 
31290- Shuttle Bus Driver 12.43 
31300- Taxi Driver 8.57 
31361- Truckdriver, Light Truck 12.54 
31362- Truckdriver, Medium Truck 14.51 
31363- Truckdriver, Heavy Truck 15.01 
31364- Truckdriver, Tractor-Trailer 15.01 

99000-Miscellaneous Occupations  
99020- Animal Caretaker  8.02 
99030- Cashier 7.18 
99041- Carnival Equipment Operator 9.86 
99042- Carnival Equipment Repairer 10.73 
99043- Carnival Worker  7.24 
99050- Desk Clerk 8.82 
99095- Embalmer 19.16 
99300- Lifeguard 10.52 
99310- Mortician 22.06 
99350- Park Attendant (Aide) 13.21 
99400- Photofinishing Worker (Photo Lab Tech., Darkroom Tech) 10.52 
99500- Recreation Specialist 12.20 
99510- Recycling Worker  13.02 
99610- Sales Clerk  10.01 
99620- School Crossing Guard (Crosswalk Attendant) 8.06 
99630- Sport Official 10.52 
99658- Survey Party Chief (Chief of Party) 17.37 
99659- Surveying Technician (Instr. Person/Surveyor Asst./Instr.)  15.78 
99660- Surveying Aide  12.84 
99690- Swimming Pool Operator 12.17 
99720- Vending Machine Attendant 11.07 
99730- Vending Machine Repairer 13.99 
99740- Vending Machine Repairer Helper  11.07 

 
 
_____________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $2.87 an hour or $114.80 a week or $497.47 a month 
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VACATION: 2 weeks paid vacation after 1 year of service with a contractor or successor; 3 weeks after 8 years, 
and 4 weeks after 15 years.  Length of service includes the whole span of continuous service with the present 
contractor or successor, wherever employed, and with the predecessor contractors in the performance of similar 
work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year:  New Year's Day, Martin Luther King Jr.'s Birthday, 
Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day, Veterans' Day, 
Thanksgiving Day, and Christmas Day.  (A contractor may substitute for any of the named holidays another day off 
with pay in accordance with a plan communicated to the employees involved.)  (See 29 CFR 4.174) 
 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS (as 
numbered): 
 
1) Does not apply to employees employed in a bona fide executive, administrative, or professional capacity as 

defined and delineated in 29 CFR 541.  (See CFR 4.156) 
 
2) APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY NIGHT DIFFERENTIAL:  An employee is entitled 

to pay for all work performed between the hours of 6:00 P.M. and 6:00 A.M. at the rate of basic pay plus a 
night pay differential amounting to 10 percent of the rate of basic pay. 

 
3) WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you work at night as part of a regular tour of 

duty, you will earn a night differential and receive an additional 10% of basic pay for any hours worked 
between 6pm and 6am.  If you are a full-time employed (40 hours a week) and Sunday is part of your 
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday premium of 25% of 
your basic rate for each hour of Sunday work which is not overtime (i.e. occasional work on Sunday outside 
the normal tour of duty is considered overtime work). 

 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees employed in a position 
that represents a high degree of hazard when working with or in close proximity to ordinance, explosives, and 
incendiary materials.  This includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordnance, explosives, and pyrotechnic compositions such as lead azide, black powder and photoflash powder.  All 
dry-house activities involving propellants or explosives.  Demilitarization, modification, renovation, demolition, and 
maintenance operations on sensitive ordnance, explosives and incendiary materials.  All operations involving 
regrading and cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that represents a low degree of hazard 
when working with, or in close proximity to ordnance, (or employees possibly adjacent to) explosives and 
incendiary materials which involves potential injury such as laceration of hands, face, or arms of the employee 
engaged in the operation,  irritation of the skin, minor burns and the like; minimal damage to immediate or adjacent 
work area or equipment being used.  All operations involving, unloading, storage, and hauling of ordnance, 
explosive, and incendiary ordnance material other than small arms ammunition.  These differentials are only 
applicable to work that has been specifically designated by the agency for ordnance, explosives, and incendiary 
material differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract (either by the terms of the 
Government contract, by the employer, by the state or local law, etc.), the cost of furnishing such uniforms and 
maintaining (by laundering or dry cleaning) such uniforms is an expense that may not be borne by an employee 
where such cost reduces the hourly rate below that required by the wage determination. The Department of Labor 
will accept payment in accordance with the following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an adequate number of uniforms without 
cost or to reimburse employees for the actual cost of the uniforms.  In addition, where uniform cleaning and 
maintenance is made the responsibility of the employee, all contractors and subcontractors subject to this wage 
determination shall (in the absence of a bona fide collective bargaining agreement providing for a different amount, 
or the furnishing of contrary affirmative proof as to the actual cost), reimburse all employees for such cleaning and 
maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in those instances where the uniforms 
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furnished are made of "wash and wear" materials, may be routinely washed and dried with other personal 
garments, and do not require any special treatment such as dry cleaning, daily washing, or commercial laundering 
in order to meet the cleanliness or appearance standards set by the terms of the Government contract, by the 
contractor, by law, or by the nature of the work, there is no requirement that employees be reimbursed for uniform 
maintenance costs. 
 
 

** NOTES APPLYING TO THIS WAGE DETERMINATION ** 
 
Under the policy and guidance contained in All Agency Memorandum No. 159, the Wage and Hour Division does 
not recognize, for section 4(c) purposes, prospective wage rates and fringe benefit provisions that are effective only 
upon such contingencies as "approval of Wage and Hour, issuance of a wage determination, incorporation of the 
wage determination in the contract, adjusting the contract price, etc."  (The relevant CBA section) in the collective 
bargaining agreement between (the parties) contains contingency language that Wage and Hour does not 
recognize as reflecting "arm's length negotiation" under section 4(c) of the Act and 29 C.F.R. 5.11(a) of the 
regulations.  This wage determination therefore reflects the actual CBA wage rates and fringe benefits paid under 
the predecessor contract. 
 
Source of Occupational Title and Descriptions: 
 
The duties of employees under job titles listed are those described in the "Service Contract Act Directory of 
Occupations," Fourth Edition, January 1993, as amended by the Third Supplement, dated March 1997, unless 
otherwise indicated.  This publication may be obtained from the Superintendent of Documents, at 202-783-3238, or 
by writing to the Superintendent of Documents, U.S. Government Printing Office, Washington, D.C. 20402.  Copies 
of specific job descriptions may also be obtained from the appropriate contracting officer. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 1444 
(SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is not listed herein and which is to be 
employed under the contract (i.e., the work to be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable relationship (i.e., appropriate level of 
skill comparison) between such unlisted classifications and the classifications listed in the wage determination.  
Such conformed classes of employees shall be paid the monetary wages and furnished the fringe benefits as are 
determined.  Such conforming process shall be initiated by the contractor prior to the performance of contract work 
by such unlisted class(es) of employees.  The conformed classification, wage rate, and/or fringe benefits shall be 
retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} When multiple wage 
determinations are included in a contract, a separate SF 1444 should be prepared for each wage determination to 
which a class(es) is to be conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed occupation(s) and computes a 

proposed rate(s). 
 
2) After contract award, the contractor prepares a written report listing in order proposed classification title(s), 

a Federal grade equivalency (FGE) for each proposed classification(s), job description(s), and rationale for 
proposed wage rate(s), including information regarding the agreement or disagreement of the authorized 
representative of the employees involved, or where there is no authorized representative, the employees 
themselves.  This report should be submitted to the contracting officer no later than 30 days after such 
unlisted class(es) of employees performs any contract work. 

 
3) The contracting officer reviews the proposed action and promptly submits a report of the action, together 

with the agency's recommendations and pertinent information including the position of the contractor and 
the employees, to the Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
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4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or disapproves the action via 
transmittal to the agency contracting officer, or notifies the contracting officer that additional time will be 
required to process the request. 

 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of Occupations" (the Directory) should 
be used to compare job definitions to insure that duties requested are not performed by a classification already 
listed in the wage determination.  Remember, it is not the job title, but the required tasks that determine whether a 
class is included in an established wage determination. Conformances may not be used to artificially split, combine, 
or subdivide classifications listed in the wage determination. 
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SECTION J, ATTACHMENT 4 

 
 

U.S. Department of Energy                                  ORDER 
        Washington, D.C.                                DOE 1332.1A 
                                                          10-15-85 
                                               Change 1:  6-12-92 
 
SUBJECT:  UNIFORM REPORTING SYSTEM 
 
1.  PURPOSE.  To establish the Department of Energy (DOE) uniform reporting 
    system for contracts, loans, and loan guarantees, and to provide 
    implementing formats, forms, instructions, and procedures for 
    information that is essential for effective management. 
 
2.  CANCELLATION.  DOE 1332.1, UNIFORM REPORTING SYSTEM FOR CONTRACTORS, of 
    10-31-83. 
 
3.  SCOPE.  The provisions of this Order apply to all Departmental Elements 
    (except the Bonneville Power Administration) and participants performing 
    work for the Department as provided by law and/or contractual agreement 
    and as implemented by the appropriate contracting officer. 
 
4.  APPLICABILITY.  Reporting, as follows, shall be limited to only that 
    information essential for effective management and satisfaction of 
    technical reporting requirements.  This Order provides a compendium of 
    standard forms, outlines, and procedures from which a program or project 
    manager selects those plans and status reports applicable to a specific 
    contractual agreement. 
 
    a.  Type of Contractual Agreements.  This Order applies to all loans and 
        loan guarantees, interagency agreements, and contracts and 
        subcontracts for work for the Department. 
 
    b.  Existing Contractual Agreements.  Revision of reporting requirements 
        of existing contractual agreements to incorporate the provisions of 
        this Order is not required.  Revision of existing contractual 
        agreements shall be at the discretion of cognizant program and 
        project managers in concert with the contracting officer at time of 
        renewal. 
 
    c.  Management and Operating Contractors.  DOE 5700.7C, WORK 
        AUTHORIZATION SYSTEM, of 5-18-92, provides specific guidance with 
        respect to the applicability of the uniform reporting system to 
        management and operating contracts.  DOE 5700.7C provides that the 
        uniform reporting system plans and reports be used by operating and 
        management contractors whenever management reports on work packages 
        or tasks are required.  The specific plans and reports to be used 
        and their frequency are negotiated between the program manager, 
        through the responsible DOE Field Office, and the contractor. 
 
    d.  Duration.  A contractor shall continue to furnish all required forms 
        and reports to the project manager on a timely basis through 
        contract close-out or, for loans and loan guarantees, until full 
        repayment of the loan. 
 
    e.  Exclusion.  Reporting requirements for special research contracts 
        are prescribed in Department of Energy Acquisition Regulations 
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        (DEAR) 917.7109 and 917.7113, appendix B, article B-XXI. 
 
5.  REFERENCES. 
 
    a.  DOE 1340.1A, MANAGEMENT OF PUBLIC COMMUNICATIONS PUBLICATIONS, AND 
        SCIENTIFIC, TECHNICAL, AND ENGINEERING PUBLICATIONS, of 8-25-82, 
        which prescribes policies, standards, and procedures for effective 
        management of DOE publications. 
 
    b.  DOE 1360.4B, SCIENTIFIC AND TECHNICAL COMPUTER SOFTWARE, of 
        12-31-91, which establishes policies and procedures for the 
        effective sharing of computer software developed by DOE for 
        scientific, technical, and technology-related applications. 
 
    c.  DOE 1430.1C, MANAGEMENT OF SCIENTIFIC AND TECHNICAL INFORMATION, of 
        2-29-92, which defines DOE's responsibility for managing scientific 
        and technical information developed in the Department's research and 
        development programs. 
 
    d.  DOE 1430.2A, SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT 
        PROGRAM, of 12-14-87, which provides detailed guidance on scientific 
        and technical information management. 
 
    e.  DOE 2200.4, ACCOUNTING OVERVIEW, of 3-31-88, which establishes DOE 
        accounting policy, principles, and standards, and to explain the 
        administrative control of funds, financial and cost accounting, and 
        the financial reporting system in accordance with Government 
        regulations and generally accepted accounting principles. 
 
    f.  DOE 2250.1D, COST AND SCHEDULE CONTROL SYSTEMS CRITERIA, of 6-12-92, 
        which delineates the requirements and procedures for implementing 
        uniform standards for assessing contractor cost and schedule control 
        systems. 
 
    g.  DOE 4700.1, PROJECT MANAGEMENT SYSTEM, of 3-6-87, which establishes 
        DOE's project management system and provides implementing 
        instructions, formats, and procedures, and sets forth the principles 
        and requirements which govern the development, approval, and 
        execution of DOE's outlay program acquisitions as embodied in the 
        Project Management System (PMS). 
 
    h.  DOE 5700.5, POLICY AND MANAGEMENT PROCEDURES FOR FINANCIAL 
        INCENTIVES PROGRAMS, of 1-12-81, which establishes general policy 
        guidelines for all authorized financial incentive programs. 
 
    i.  DOE 5700.7C, WORK AUTHORIZATION SYSTEMS, of 5-18-92, which provides 
        a formal process for budget development, authorization, and 
        monitoring DOE-funded research and development work performed by 
        designated contractors at designated facilities, including 
        multiprogram national laboratories. 
 
    j.  DOE 6430.1A, GENERAL DESIGN CRITERIA, of 4-6-89, which provides 
        general design criteria (GDC) for use in the acquisition of the 
        Department's facilities and to establish responsibilities and 
        authorities for the development and maintenance of these criteria. 
 
    k.  Title 44 U.S.C., "Public Printing and Documents," of 10-22-68, which 
        establishes legal requirements related to public printing and 
        documents, including Government Printing Office and other agency 
        efforts, for both in-house and contract efforts. 
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    l.  Department of Energy Acquisition Regulations, Section 917.7109, 
        "Reporting Requirements for Special Research Contracts With 
        Educational Institutions," of 3-28-84. 
 
    m.  Department of Energy Acquisition Regulations, Section 917.7113, 
        "Format for Special Research Contracts With Educational or Other 
        Non-Profit Institutions," of 3-28-84. 
 
    n.  Title 5 CFR 1320, "Controlling Paperwork Burdens on the Public," 
        which directs the identification and clearance of information 
        collections levied on the public, including contractors, state and 
        local government units, and persons who perform services for the 
        Department on an individual basis. 
 
    o.  Title 10 CFR Part 1004.11, "DOE Freedom of Information Regulations," 
        of 1-8-79, which establishes procedures concerning handling of 
        documents containing information which may, by law, be exempt from 
        disclosures, and establishes the methods used by the Department to 
        respond to Freedom of Information requests. 
 
    p.  Title 41 CFR 101-11.11, "Interagency Reports Management Program," of 
        7-1-82, revised, which establishes an interagency; reports 
        management program, describes policies, and promulgates standards, 
        procedures, and techniques for the economical and efficient 
        management of records of Federal agencies. 
 
6.  DEFINITIONS. 
 
    a.  Borrower is an inclusive term for all agencies, governments, other 
        organizations, and individuals receiving financial assistance in the 
        form of a loan from, or a loan guarantee by, DOE. 
 
    b.  Contract is a mutually binding legal relationship obligating the 
        seller to furnish property or nonpersonal services (including 
        construction) and the buyer to pay for them. 
 
    c.  Contractor is any organizational entity or individual bound by a 
        contract with DOE. 
 
    d.  Contractual Agreement is an inclusive term for all contracts, 
        interagency agreements, loan agreements, and loan guarantee 
        agreements. 
 
    e.  Interagency Agreement is a binding agreement with a Federal 
        Government agency to provide funds, property, or services to DOE in 
        exchange for funds, property or services. 
 
    f.  Loan is a disbursement of funds by DOE or other lender (not in 
        exchange for goods or services) that is contracted to be repaid with 
        or without interest; for example, a draw down against a loan made 
        under either a loan agreement or loan guarantee agreement. 
 
    g.  Loan Guarantee is an agreement by which DOE pledges to pay part or 
        all of the loan principal and interest to a lender or holder of a 
        security in the event of a default by a third party borrower.  The 
        term also includes loans DOE has sold under guarantee or repurchase 
        agreements. 
 
    h.  Participant is a DOE contractor, borrower, or party to an 
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        interagency agreement. 
 
7.  BACKGROUND. 
 
    a.  Acquisition management through contracts, interagency agreements, or 
        financial incentives requires an active DOE role during execution 
        and generally requires that DOE participate in directing progress. 
        This role requires review of participant plans and surveillance of 
        participant progress.  Participant reporting is a requisite to that 
        surveillance. 
 
    b.  DOE 1332.1, UNIFORM REPORTING SYSTEM FOR CONTRACTORS, of 10-31-83, 
        superseded DOE 1330.2, of 3-1-79, which established a reporting 
        system to be used throughout the Department for new contracts issued 
        after 2-1-79. 
 
    c.  This Order incorporates modifications based on knowledge and 
        experience gained in using the above system, and integrates the 
        uniform reporting system for contractors with financial incentives 
        reporting while reducing reporting burden. 
 
8.  POLICY AND OBJECTIVES. 
 
    a.  It is the Department's policy to: 
 
        (1)  Acquire uniform, timely, and valid information on schedule, 
             labor, cost, and technical performance on contracts and 
             financial incentives. 
 
        (2)  Acquire information on a borrower's financial condition. 
 
    b.  The objectives of this Order are to: 
 
        (1)  Provide the tools for obtaining essential management 
             information. 
 
        (2)  Establish uniform procedures, forms, and terminology for 
             collecting and integrating the minimum data required to manage 
             and monitor contractual agreements. 
 
        (3)  Ensure that only those plans and reports that are essential to 
             monitoring and managing the contractual agreement are required 
             from participants. 
 
        (4)  Meet the information needs of several organizations with 
             minimum reporting requirements. 
 
        (5)  Enable the detection of possible delays or excess costs early 
             enough to resolve difficulties. 
 
        (6)  Support reporting to higher management levels. 
 
        (7)  Support approvals which may be required for periodic 
             disbursement of funds pursuant to provisions of contractual 
             agreements. 
 
9.  RESPONSIBILITIES AND AUTHORITIES. 
 
    a.  Program Secretarial Officers and Heads of Field Elements. 
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        (1)  Implement the provisions of this Order in their individual 
             areas of responsibility. 
 
        (2)  Provide for the review and evaluation of proposed and selected 
             reporting requirements to ensure that neither excessive nor 
             inadequate reporting requirements are being levied on 
             participants. 
 
        (3)  Appoint an individual as a focal point to coordinate the 
             requirements of this Order and furnish the appointee's name to 
             the Office of Program/Project Management and Control (PR-20). 
 
    b.  Program Managers, for purposes of this Order, act as project manager 
        when there is no project manager. 
 
    c.  Project Managers. 
 
        (1)  Become familiar with the intent and processes of this Order and 
             of the references in paragraph 5, and ensure participant 
             compliance with their intent. 
 
        (2)  Determine the reporting requirements for each contractual 
             agreement and choose only those plans and reports essential to 
             effective management and satisfaction of technical and 
             financial reporting requirements. 
 
        (3)  Review, analyze, evaluate, and act on information obtained 
             through the required plans and reports. 
 
    d.  Director of Procurement, Assistance and Program Management (PR-1), 
        shall, through the: 
 
        (1)  Associate Director for Program/Project Management and Control 
             (PR-20). 
 
             (a)  Coordinates the implementation of this Order. 
 
             (b)  Reviews all unique management reporting requirements in 
                  coordination with the major organization identifying 
                  such requirements. 
 
             (c)  Authorizes data element definition revisions requested 
                  by the project manager. 
 
             (d)  Implements the information collection and clearance 
                  requirements contained in Title 5 CFR 1320 as they apply 
                  to participants, their employees, and other members of 
                  the public from whom information is collected under the 
                  provisions of this directive. 
 
        (2)  Associate Director of Procurement, Assistance and Property 
             (PR-10). 
 
             (a)  Ensures that all solicitations contain applicable uniform 
                  reporting system requirements either directly or by 
                  reference. 
 
             (b)  Ensures that, where applicable, the contractual agreement 
                  includes the clause for incorporating the uniform 
                  reporting system requirements (page IV-4) and the 
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                  agreement package includes the "Reporting Requirements 
                  Checklist." 
 
    e.  Director of Professional and Technical Training and Development 
        (AD-70) provides for the inclusion of uniform reporting system 
        training in Department wide training programs, as appropriate. 
 
    f.  Director of Information Resources Management (AD-20), through the 
        Director of Scientific and Technical Information (AD-21), ensures 
        this Order contains the reporting requirements necessary to meet 
        technical information needs. 
 
    g.  General Counsel (GC-1), on request of the project manager or 
        contracting officer's technical representative, reviews scientific 
        and technical reports to prevent premature disclosure of inventions 
        before reports are released to the public. 
 
BY ORDER  OF THE SECRETARY OF ENERGY: 
 
 
 
                                     DONALD W. PEARMAN, JR. 
                                     Acting Director 
                                     Administration and Human 
                                       Resource Management 
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                                CHAPTER I 
 
                              INTRODUCTION 
 
 
1.  GENERAL DESCRIPTION.  The uniform reporting system addresses the 
    reporting requirements for contracts and financial incentives (loans and 
    loan agreements) and changes thereto.  Also see DOE 5700.7C, WORK 
    AUTHORIZATION SYSTEM, which covers reporting requirements for management 
    and reporting contractors.  The plans and reports provide the data 
    essential to project management and for reporting to higher level 
    management.  In general, there is a basic process by which reporting 
    requirements are identified by DOE, requirements are specified in the 
    contractual agreement, and reports are provided by the participant. 
    Although the system is built around common process, and some procedures 
    are common to all contractual agreement types, some remain unique to a 
    specific type.  Because of the commonalities, integration of the 
    reporting systems into a single system provides significant advantages 
    both to DOE and to reporting participants.  This chapter describes the 
    process, the reporting categories, and the features of the system and 
    their relationship to the Cost and Schedule Control Systems Criteria, 
    and provides various administrative notifications. 
 
    a.  System Process.  Figure I-1 illustrates the major steps in the 
        uniform reporting system.  They are: 
 
        (1)  Identify Reporting Requirements.  Before issuing a procurement 
             request for a solicitation and after considering the 
             information needs of other offices, the project manager 
             identifies the reports that will be required from the 
             participant in order to monitor the proposed work and manage 
             proposed acquisitions. 
 
        (2)  Prepare "Reporting Requirements Checklist" (DOE F 1332.1).  The 
             applicant/proposer must include reporting costs in the 
             application/proposal.  To do so, the required plans and status 
             reports, and the distribution to be made by the participant 
             subsequent to award, must be identified in the solicitation. 
             The project manager prepares the "Reporting Requirements 
             Checklist" for this purpose (see Chapter IV of this Order). 
             This checklist identifies which baseline plans and status 
             reports should be submitted and their frequency of submission. 
 
        (3)  Prepare Detailed Guidance.  The project office prepares 
             detailed guidance for participant compliance with the reporting 
             requirements.  In attachments to the "Reporting Requirements 
             Checklist," the project manager specifies when and to whom 
             plans and reports should be submitted, the reporting elements 
             to be used, and other special instructions.  Any special 
             reporting requirements specified in the program legislation or 
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             regulations will also be identified in an attachment to the 
             checklist. 
 
        (4)  Issue Solicitation.  The contracting officer issues the 
             announcement/request for proposal(s) containing the reporting 
             requirements. 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF FIGURE I-1 - UNIFORM REPORTING SYSTEM PROCESS (PAGE I-2) 
     IS NOT INCLUDED IN DATABASE, DUE TO ITS FORMAT. 
 
 
        (5)  Applicant/Proposer Submits Proposal, Including Plans.  The 
             applicant/proposer submits the application/proposal containing 
             the required uniform reporting system plans in accordance with 
             the solicitation. 
 
        (6)  Revise Checklist.  The project manager revises the "Reporting 
             Requirements Checklist" to reflect the negotiated reporting 
             requirements. 
 
        (7)  Let Contractual Agreement.  The DOE contracting officer lets 
             the contractual agreement containing the "Reporting 
             Requirements Checklist" and attachments, and the related clause 
             specifying the reporting requirements. 
 
        (8)  Participant Performs Work and Submits Reports.  The participant 
             periodically distributes the uniform reporting system reports 
             in compliance with the contractual agreement. 
 
        (9)  DOE Assesses Reported Status.  The project manager, the 
             contracting officer, and the contracting officer's technical 
             representative review submitted reports rejecting any used 
             improperly, analyze status relative to plan and evaluate 
             alternative problem solutions. 
 
       (10)  DOE Determines and Directs Required Action.  The project 
             manager determines any management required redirection and 
             implements any changes through the contracting officer. 
 
       (11)  DOE Redirects Participant As Required.  The contracting officer 
             redirects participants as required by DOE management. 
 
    b.  Reporting Categories.  Participants report two basic types of 
        information, baseline plan and status.  Plans establish baseline for 
        the life of the contractual agreement against which progress can be 
        measured.  The "Management Plan" is the participant's plan for 
        executing the proposed work and, if applicable, for the repayment of 
        the loan.  It contains the appropriate detail baseline plans. 
        Status reports relate directly to given baseline plans and show 
        participant progress as well as variances from plans.  The narrative 
        "Status Report" will address such variances.  Performance 
        measurement reports will be used for selected contracts.  A number 
        of reports are unique to financial incentives awards.  Plans and 
        reports have therefore been subdivided into sets of categories 
        according to their purpose.  Figure I-2 illustrates the relationship 
        of the plan and status components of the reporting categories which 
        are briefly described below: 
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        (1)  General Management Reports summarize schedule, labor, and cost 
             plans and status for rapid overview by senior managers, and 
             provide appropriate narrative explanation of status variance 
             from plan. 
 
        (2)  Schedule/Labor/Cost Reports provide information on schedule, 
             labor, and cost plans and status to support appropriate 
             analysis at the level of detail required by the contractual 
             agreement. 
 
        (3)  Exception Reports inform DOE of any unusually significant 
             events and document the participant's understanding of 
             DOE/participant discussions. 
 
        (4)  Performance Measurement Reports provide information regarding 
             the budgeted cost for work performed relative to the budgeted 
             cost for work scheduled and the actual cost of work performed 
             and provide for reporting data on performance measurement 
             baseline maintenance and estimates at completion. 
 
        (5)  Financial Incentives Reports, including related forecasts 
             submitted by a borrower on a regular basis, will be of the type 
             ordinarily acceptable to independent auditors.  Submission of 
             these reports is essential for determining the soundness of the 
             borrower's financial condition and protecting the Department's 
             interest in any asset that serves as security for repayment of 
             a loan for which DOE is either the lender or guarantor. 
 
        (6)  Technical Reports, submitted on both a regular and as-required 
             basis, are the primary means by which DOE disseminates 
             scientific, technical, and engineering information acquired in 
             the performance of DOE-supported efforts to the Department's 
             researchers and program managers, and, when appropriate, the 
             general public. 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF FIGURE I-2 - PLAN AND STATUS COMPONENTS (PAGE I-4) 
     IS NOT INCLUDED IN DATABASE, DUE TO ITS FORMAT. 
 
 
    c.  System Features.  Primary features of the uniform reporting system 
        are: 
 
        (1)  Standard Terminology.  The use of uniform terminology and data 
             elements minimizes ambiguity of meaning and intent. 
 
        (2)  Standard Specification of Reporting Requirements.  A formal 
             checklist is used to identify all uniform reporting system 
             requirements at the time of award.  DOE should discuss the 
             requirements with the participant before the time of award to 
             ensure that they are appropriate. 
 
        (3)  Standard Forms.  This Order relies heavily on forms and 
             procedures from DOE 1332.1, and simultaneously incorporates 
             requirements associated with financial incentives awards.  The 
             use of standard forms encourages consistency in reporting to 
             DOE. 
 
        (4)  Single Forms Source.  All uniform reporting system forms are 
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             available at DOE self-service supply stores and warehouses. 
 
        (5)  Standard Preparation and Submission.  A participant in more 
             than one contractual agreement will not be required to use 
             different forms and formats to submit data for each agreement. 
             A single DOE publication can provide preparation and submission 
             guidance to all participants. 
 
        (6)  Standard Analysis.  DOE and participant personnel will not have 
             to analyze different reports serving the same purpose.  A 
             single DOE publication can provide analytical guidance to all. 
 
        (7)  Planning Baseline.  The planning technique described in this 
             Order is based on the concept of prescribing specific, 
             quantifiable, and measurable baseline information.  The 
             information presented in the baseline plans is incorporated 
             into the "Management Plan" included in applications and 
             proposals, and subsequently provides a means for evaluating 
             performance.  This Order identifies planning forms which can be 
             included in the application or proposal to present the planned 
             results. 
 
        (8)  Flexible Reporting Methods and Applications.  Flexibility has 
             been built into the system to ensure that the information 
             requested is relevant to the activity performed.  The reporting 
             system can accommodate a variety of programs and awards by 
             allowing the project manager to tailor the reporting 
             requirements to fit the activity. 
 
        (9)  Participant May Propose Alternatives.  DOE prefers that the 
             forms, formats, data elements, and procedures identified in 
             this Order be used for reporting.  However, the project manager 
             may consider proposals for alternatives.  The proposal should 
             include a discussion of any proposed substitutions or changes 
             in the reporting requirements and how they satisfy the report 
             content requirement.  The DOE contracting officer should 
             coordinate such proposed substitutions with the project manager 
             prior to finalizing the contractual agreement. 
 
       (10)  Single Reporting for Multiple Users.  A participant submits 
             information only once in each reporting period to serve all DOE 
             needs. 
 
       (11)  Formal Problem Identification.  The uniform reporting system 
             provides participants with a formal methods for identifying and 
             communicating problems. 
 
2.  IF THE COST AND SCHEDULE CONTROL SYSTEMS CRITERIA APPLY. 
 
    a.  Specification of Reporting Requirements.  Performance measurement 
        reports are normally required when the Cost and Schedule Control 
        Systems Criteria of DOE 2250.1A are applied.  However, the inclusion 
        of the criteria in a solicitation or contractual agreement is not a 
        requirement for submission of reports which are specified only by 
        the "Reporting Requirements Checklist." 
 
    b.  Borrowers.  The DOE performance measurement reports applicable to 
        contractors may also be required from selected borrowers. 
        Borrowers, accordingly, will generally be regarded as contractors 
        for purposes of performance measurement reporting. 
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    c.  Application to Second Tier Participants.  Contractors to a 
        participant may be selected for application of the criteria and/or 
        for performance measurement reporting by mutual agreement between 
        the participant and the DOE project manager, according to the 
        criticality of the participant's contractor to the project. 
 
3.  NOTICES. 
 
    a.  Confidentiality Statement.  Information required to be submitted 
        under the various provisions of the uniform reporting system may be 
        exempt from public disclosure pursuant to the provision of the 
        Freedom of Information Act (FOIA) 5 U.S.C. 552, and the Trade Secret 
        Act, 18 U.S.C. 1905.  The DOE will determine whether any of the 
        information submitted may be withheld from disclosure in accordance 
        with the FOIA and the provisions of 10 CFR 1004, and protect the 
        information to the maximum extent permitted by law.  By statutory 
        authority, the DOE must provide this information upon the request of 
        Congress, a Committee of Congress, or the General Accounting Office. 
 
    b.  Government Printing Regulations.  All reports described herein are 
        subject to Title 44 of the U.S. Code and the Government Printing and 
        Binding Regulations of the Joint Committee of the Congress of the 
        United States.  Additionally, all reports are subject to DOE 
        1340.1A. 
 
    c.  Applicability to Other Government Agencies.  The reports herein have 
        been cleared in accordance with 41 CFR 101-11.11. 
 
    d.  Authority.  Reports listed herein are required in accordance with 42 
        U.S.C. 7256 and 40 U.S.C. 471 et seq.  Failure to report as stated 
        in contractual agreements may result in termination of the 
        contractual agreement or other penalties as provided by law. 
 
    e.  Compliance.  No reporting requirements may be levied by DOE on 
        contractors or other elements of the "public" as defined in 5 CFR 
        1320 unless they have prior clearance under the provisions of 5 CFR 
        1320 and the Office of Management and Budget (OMB) clearance number 
        (or exemption statement) is shown on the reporting requirement 
        document and related forms. 
 
    f.  Office of Management and Budget Clearance.  The collection of 
        information requirements contained herein have been approved by the 
        Office of Management and Budget (OMB No. 1901-1400).  Action is 
        underway within the Department to obtain the necessary subsequent 
        clearances for this information collection in accordance with 
        section 3504(h) of the Paperwork Reduction Act, 44 U.S.C. 3501, et 
        seq., and procedures implementing that act, 5 CFR 1320.1, et seq. 
 
 
 
                                CHAPTER II 
 
                  DESCRIPTION OF PLANS AND STATUS REPORTS 
 
 
1.  GENERAL.  This chapter describes plan and status report formats, 
    alternative methods of structuring objectively measured reporting 
    elements, and depth of planning and reporting detail.  It then provides 
    a brief discussion of the purpose and description of each of the plans 
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    and reports in the following categories in the order shown below: 
 
        o  General Management       o  Performance Measurement 
        o  Schedule/Labor/Cost      o  Financial Incentives 
        o  Exception                o  Technical 
 
    Figure II-1 identifies plans and status reports included in the uniform 
    reporting system by name and number within each category, and identifies 
    the type of contractual agreement(s) for which each may be used. 
    Financial incentives plans and status reports are unique to their 
    respective types of contractual agreements.  Interagency agreements do 
    not utilize performance measurement reports or financial incentives 
    reports.  Examples of plans and status reports completed on standard 
    forms are included in Attachment II-1. 
 
    a.  Format.  Except for financial incentives reports, this Order 
        provides standard forms and narrative formats for presentation of 
        baseline plans and status reports.  A suggested outline is provided 
        for narrative plans and status reports.  Detailed instructions for 
        the preparation of plan and report forms appear on the reverse of 
        each form.  This chapter includes a set of reports used for an 
        example contract.  Financial incentive reports should follow the 
        standard formats described in paragraph 6 on page II-21. 
 
    b.  Structure of Reporting Elements.  There are five basic structures 
        for reporting data:  work breakdown; line item; cost element; 
        organization/labor element; and construction element.  Reporting by 
        work breakdown structure is the preferred method for management 
        reporting. 
 
        (1)  Work Breakdown Structure. 
 
             (a)  The participant work breakdown structure organizes the 
                  products of the work efforts into a hierarchy of elements 
                  starting from the overall objective(s) or end product(s) 
                  in the statement of work, and proceeding through 
                  successive levels to elements at the lowest level of 
                  detail required for effective management.  This 
                  establishes a framework for assigning responsibilities, 
                  delineating subobjectives, uniform planning and status 
                  visibility required to accomplish the contractual 
                  agreement objectives.  The project manager may require 
                  some participants to describe a complete work breakdown 
                  structure in the "Management Plan" submitted with the 
                  proposal.  Participant reporting to DOE, however, is 
                  usually required for only the top three levels of the work 
                  breakdown structure applicable to the contractual 
                  agreement, but may be required at lower levels for 
                  critical elements.  Figure II-2 presents an example work 
                  breakdown structure for a contract.  Additional guidance 
                  on the work breakdown structure technique is found in 
                  DOE/MA-0040, "Work Breakdown Structure Guide." 
 
             (b)  The scope and complexity of the contractual agreement 
                  influences the number of levels required.  Each descending 
                  level represents an increasingly detailed definition of 
                  the work elements.  Level 1 is the goal or objective of 
                  the contractual agreement in its entirety.  Level 2 
                  consists of the major work products necessary for 
                  achieving the goals of the contractual agreement.  Level 3 
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                  outlines the major element segments (subsystems) necessary 
                  for completing level 2 elements.  Work breakdown structure 
                  elements are identified by name and number from a 
                  progressive, alphanumeric system. 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF FIGURE II-1 - FORMS INCLUDED IN UNIFORM REPORTING SYSTEM 
     (PAGE II-2 AND II-3) AND FIGURE II-2 - EXAMPLE WORK BREAKDOWN STRUCTURE 
     (PAGE II-4) ARE NOT INCLUDED IN DATABASE, DUE TO THEIR FORMATS. 
 
 
             (c)  Figure II-3 shows reporting by detail level work breakdown 
                  structure elements.  Figure II-4 is structured by major 
                  elements used in summary level plans and reports. 
 
        (2)  Line Item reporting is based on the items required by the 
             statement of work, such as an item or product to be delivered 
             or a major milestone.  Line item reporting is an appropriate 
             substitute for work breakdown structure reporting where the 
             product of the contractual agreements is simple or 
             straightforward.  Figure II-5 shows the structure of an example 
             line item report. 
 
        (3)  Cost Element reporting is based on subdivisions of direct and 
             indirect costs including, for example, direct labor, materials, 
             subcontracts, and overhead.  Figure II-6 shows the structure of 
             an example cost element report. 
 
________________________________________  __________________________________ 
|8.       |9.  Reporting Element       ||8.       |9.  Reporting Element   | 
| Element |                            || Element |                        | 
| Code    |                            || Code    |                        | 
|---------|----------------------------||---------|------------------------| 
| 1.1.1   |Land & Improvements         || 1.1     |Site and Buildings      | 
| 1.1.2.1 |Foundations & Substructures ||         |                        | 
| 1.1.2.2 |Superstructure & Finishes   || 1.2     |Utilities               | 
| 1.1.2   |Foundations & Superstructure||         |                        | 
| 1.1     |SUBTOTAL: Site and Buildings|| 1.3     |Equipment               | 
| 1.2.1   |Sewage                      ||         |                        | 
| 1.2.2   |Water                       || 1.4     |Systems Integration     | 
| 1.2.3   |Electrical                  ||         |                        | 
| 1.2.4   |H.A.C.                      || 1.0     |Subtotal: Pilot Unit    | 
| 1.2     |SUBTOTAL: Utilities         ||         |                        | 
| 1.3.1   |Instrument & Controls       ||         |G&A                     | 
| 1.3.2   |Fuel Equipment              ||         |                        | 
| 1.3.3   |Waste Handling              ||         |Cost of Money           | 
| 1.3.4   |Fire Protection             ||         |                        | 
| 1.3     |SUBTOTAL: Equipment         ||         |Management Reserve      | 
| 1.4.1   |Test and Evaluation         ||         |                        | 
| 1.4.2   |Project Management          ||         |Fee                     | 
| 1.4.3   |Data                        ||         |                        | 
| 1.4.4   |Training                    || B&R     |EC 03 04                | 
| 1.4     |SUBTOTAL: Sys. Integration  || B&R     |EC 05 08                | 
| 1.0     |SUBTOTAL: Pilot Unit        ||         |                        | 
|         |G&A                         ||         |                        | 
|         |Cost of Money               ||         |                        | 
|         |Management Reserve          ||         |                        | 
|         |Fee                         ||         |                        | 
|         |                            ||         |                        | 
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| B&R     |EC 03 04                    ||         |                        | 
| B&R     |EC 05 08                    ||         |                        | 
|         |                            ||         |                        | 
|--------------------------------------||----------------------------------| 
|14. Total                             ||14. Total                         | 
|______________________________________||__________________________________| 
            Figure II-3                             Figure II-4 
        Reporting by Detail                     Reporting by Summary 
        Level Work Breakdown                    Level Work Breakdown 
          Structure Element                      Structure Element 
 
________________________________________  __________________________________ 
|8.       |9.  Reporting Element       ||8.        |9.  Reporting Element  | 
| Element |                            || Element  |                       | 
| Code    |                            || Code     |                       | 
|---------|----------------------------||----------|-----------------------| 
| 1.      |Banking Cycle Experiment    ||          |Labor                  | 
|         |                            ||          |Material               | 
| 2.      |Final Report                ||          |Equipment              | 
|         |                            ||          |Subcontract            | 
| 3.      |Travel                      ||          |Other Direct Costs     | 
|         |                            ||          |SUBTOTAL: Direct       | 
| B&R     |BA 01 01                    ||          |Overhead               | 
|         |                            ||          |                       | 
| B&R     |BA 02 02                    ||          |G&A                    | 
|         |                            ||          |                       | 
|         |                            ||          |Cost of Money          | 
|         |                            ||          |                       | 
|         |                            ||          |Management Reserve     | 
|         |                            ||          |                       | 
|         |                            ||          |Fee                    | 
|         |                            ||          |                       | 
|         |                            || B&R      |EC 03 04               | 
|         |                            || B&R      |EC 05 08               | 
|--------------------------------------||----------------------------------| 
|14. Total                             ||14. Total                         | 
|______________________________________||__________________________________| 
            Figure II-5                              Figure II-6 
   Reporting by Contract Line Item             Reporting by Cost Element 
 
 
        (4)  Organization/Labor Category reporting is based on reporting by 
             corporate structure or organization element such as office or 
             division starting from the highest level of detail to the 
             lowest necessary management level or by labor category such as 
             scientist, engineer, or technical editor.  Figure II-7 shows 
             the structure of an example organization/labor category report. 
 
        (5)  Construction Element Reporting provides a set of reporting 
             elements for budget planning and for monitoring construction 
             contracts.  The elements are:  conceptual design; preliminary 
             design (Title I); definitive design (Title II); inspection 
             (Title III); construction (by major activity); procurement 
             (value of purchase orders placed and received); and management 
             reserve (as a separate reporting data element).  (See DOE 
             6430.1A and DOE/MA-0087.)  Figure II-8 shows an example 
             structure for a construction element report. 
 
 _____________________________________  ___________________________________ 
|8.       |9.  Reporting Element      ||8.      |9.  Reporting Element     | 
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| Element |                           || Element|                          | 
| Code    |                           || Code   |                          | 
|---------|---------------------------||--------|--------------------------| 
| 1.0     |Engineering                || 1.0    |Engineering               | 
| 1.1     |Manufacturing              ||        |Title II Definitive Design| 
| 1.2     |Tooling                    ||        |Title III Inspection      | 
| 1.3     |Quality Assurance          ||        |                          | 
| 1.4     |Management & Administration|| 2.0    |Procurement (Non-Add)     | 
|         |                           ||        |Purchase Orders Placed    | 
|         |                           ||        |Orders Received           | 
|         |                           ||        |                          | 
|         |                           || 3.0    |Construction              | 
|         |                           ||        |                          | 
|         |                           ||        |Site Preparation          | 
|         |                           ||        |Facilities                | 
|         |                           ||        |Equipment                 | 
|         |                           ||        |                          | 
|         |                           ||        |Overhead                  | 
|         |                           ||        |G&A                       | 
|         |                           ||        |Cost of Money             | 
|         |                           ||        |                          | 
|         |                           ||        |Management Reserve        | 
|         |                           ||        |                          | 
|         |                           ||        |Fee                       | 
|         |                           ||        |                          | 
|         |                           ||  B&R   |EC 03 04                  | 
|         |                           ||  B&R   |EC 05 08                  | 
|-------------------------------------||-----------------------------------| 
|14. Total                            ||14. Total                          | 
|_____________________________________||___________________________________| 
           Figure II-7                              Figure II-8 
     Reporting by Organization/               Reporting by Construction 
          Labor Element                               Element 
 
 
    c.  Depth of Detail.  The more distant the time  period covered by 
        planning data, the more difficult it is to plan details 
        realistically, and the less will be the present value of any 
        resulting management decision relating to that data.  In addition 
        because of the amount of certainty in an activity it is possible to 
        plan near term work in greater detail than far term effort.  DOE 
        has, therefore, adopted an approach to planning that presents 
        greater detail in the current time frame and less in later time 
        frames (the "rolling wave" effect).  The project manager should also 
        carefully consider the level of detail required in status reporting. 
        Some reports may require greater detail than others.  In general, 
        the savings which DOE management expects to produce from one 
        additional item of information required must exceed the expected 
        cost of obtaining, analyzing, and retaining that item of 
        information.  There is, for example, a significant cost involved in 
        investigating and reporting a large number of variances at a low 
        level. 
 
    d.  Standardization.  Each plan and report must have the same element 
        codes and reporting elements.  For each reporting element, the 
        participant shall provide an element code and descriptive name. 
        There should be only one element per report line.  Elements of work 
        reported as subtotals shall be listed under the related subelements. 
        The total or subtotal for the element shall be specified as shown in 
        Figure II-3.  The project manager should coordinate with the 
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        participant and the cognizant finance office to ensure that all 
        parties are using the same time frames and data definitions for cost 
        and financial data. 
 
    e.  Reporting by Budget and Reporting Number.  In each plan and report, 
        the costs should also be reported by budget and reporting (B&R) 
        number.  If multiple budget and reporting numbers are associated 
        with a contractual agreement, the project manager will ensure that 
        the correct procedure is employed for allocating planned and actual 
        accrued costs among them. 
 
2.  GENERAL MANAGEMENT PLANS AND STATUS REPORTS. 
 
    a.  General.  One plan and two reports are directed to overall 
        management planning and summary reporting.  The overall "Management 
        Plan" provides both the participant and the project manager with a 
        baseline against which status can be measured.  One of the reports 
        provides narrative discussion of schedule, labor, cost, and 
        technical status relative to the plan, with emphasis on those events 
        and actions which have resulted, or may in the future result, in 
        variances from the plan.  All contractual agreements may require one 
        or more of the general management plans and reports briefly 
        described in the following sections. 
 
    b.  The "Management Plan" describes the participant's approach to 
        performing the effort and producing the products identified in the 
        contractual agreement, and the technical, schedule, cost, and 
        financial management control systems to be used to manage that 
        performance.  The "Management Plan" is commonly required as part of 
        the proposal and becomes a binding part of the contractual 
        agreement.  The content and level of detail in the "Management Plan" 
        vary with the types of contractual agreement and the nature of the 
        work involved; however, they must be sufficiently comprehensive to 
        describe the planned execution, management, and results of the work. 
        The participant may attach existing materials (e.g., company 
        personnel management procedures) as appropriate.  Figure II-9 shows 
        an example "Management Plan" outline which should be modified and 
        applied as appropriate to specific applications.  The plan should 
        include: 
 
        (1)  A brief consolidated executive summary permitting general 
             management to quickly comprehend the most significant 
             components of the plan.  This summary should be sufficient to 
             present a comprehensive overview of the project and should 
             stress the logical interrelationships among the significant 
             planned components. 
 
 ____________________________________________________________________ 
|                         MANAGEMENT PLAN                            | 
|                                                                    | 
|I.    EXECUTIVE SUMMARY                                             | 
|                                                                    | 
|II.   INTRODUCTION/BACKGROUND                                       | 
|                                                                    | 
|III.  PLANNED ACCOMPLISHMENTS                                       | 
|      A.  Technical                 C.  Cost                        | 
|      B.  Schedule                  D.  Financial                   | 
|                                                                    | 
|IV.   MANAGEMENT SYSTEMS AND CONTROLS DESCRIPTION                   | 
|      A.  General                   D.  Accounting                  | 
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|      B.  Organization              E.  Analysis                    | 
|      C.  Planning and Budgeting    F.  Revisions and Data Access   | 
|                                                                    | 
|V.    TECHNICAL SYSTEMS AND CONTROLS DESCRIPTION                    | 
|      A.  System Engineering        E.  Environmental Engineering   | 
|      B.  Configuration Management  F.  Data Processing             | 
|      C.  Quality Assurance         G.  Other                       | 
|      D.  Safety Engineering                                        | 
|                                                                    | 
|VI.   ADMINISTRATIVE SYSTEMS AND CONTROLS DESCRIPTION               | 
|      A.  Security                  F.  Data Processing             | 
|      B.  Health and Safety         G.  Property Management         | 
|      C.  Personnel                 H.  Subcontractor Controls      | 
|      D.  Legal                     I.  Other                       | 
|      E.  Procurement                                               | 
|                                                                    | 
|VII.  FINANCIAL SYSTEMS AND CONTROLS DESCRIPTION                    | 
|      (For Financial Incentives)                                    | 
|      A.  Income                    G.  Payables                    | 
|      B.  Expense                   H.  Other Current Liabilities   | 
|      C.  Cash                      I.  Long-Term Liabilities       | 
|      D.  Inventory                 J.  Equity                      | 
|      E.  Receivables               K.  Other                       | 
|      F.  Fixed Assets                                              | 
|____________________________________________________________________| 
                              Figure II-9 
                        Management Plan Outline 
 
 
        (2)  A brief introduction including a background (e.g., legislative, 
             scientific, sociological, and historical) that demonstrates the 
             participant's understanding of the problems, both management 
             and technical, associated with the proposed effort. 
 
        (3)  An overall description of planned accomplishments, including 
             technical, schedule, cost, and financial results, and how they 
             interrelate.  When required, the "Work Breakdown Structure 
             Dictionary" and the "Management Control Systems Description" 
             normally required under CSCSC will be included in this section. 
             (For an example of the "Work Breakdown Structure Dictionary," 
             see pages II-47 and II-49.) 
 
        (4)  A description of the management systems employed to control 
             cost and schedule performance, including a discussion of the 
             organizational components responsible for cost and schedule 
             management, and an explanation of planning, budgeting, 
             accounting, and analytical procedures and systems.  A detailed 
             outline which may be used is shown in Figure II-10. 
 
 __________________________________________________________________________ 
|A. GENERAL                                D. ACCOUNTING                   | 
|                                                                          | 
|  1. Company Policy for Cost/Schedule        1. Procedures                | 
|       Performance                           2. Elements of Cost          | 
|  2. Administration of Policy                3. Material Cost Control     | 
|  3. System Summary                          4. Purchase Order System     | 
|                                             5. Data Base Description     | 
|B. ORGANIZATION                              6. Recurring/Nonrecurring    | 
|                                                  Costs                   | 
|  1. Contract Work Breakdown Structure       7. Overhead Procedures       | 
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|       Development Procedure                 8. Data Reconciliation       | 
|  2. Project Organizational Structure                                     | 
|       and Responsibility                 E. ANALYSIS                     | 
|  3. Integration of Contract Work                                         | 
|       Breakdown Structure With              1. Earned Value Meaning,     | 
|       Organizational Structure                   Calculation, and Use    | 
|  4. Integration of Planning, Scheduling,    2. Comparison of Actual      | 
|       Budgeting, Work Authorization,             Versus Planned          | 
|       and Data Accumulation Systems              Performance             | 
|  5. Subcontract Identification and          3. Variance Analysis         | 
|       Control                                    Procedures              | 
|                                             4. Estimate at Completion    | 
|                                                  Derivation              | 
|C. PLANNING AND BUDGETING                                                 | 
|                                          F. REVISIONS AND ACCESS TO DATA | 
|  1. Work Authorization                                                   | 
|  2. Schedule Development and Control        1. Baseline Maintenance      | 
|  3. Cost Account/Work Package               2. Change Incorporation      | 
|       Development and Planning              3. Internal Replanning       | 
|  4. Establishment of Performance            4. Formal Reprogramming      | 
|       Measurement Baseline                  5. Internal and  External    | 
|  5. Overhead Planning and Budgeting              Reporting Procedures    | 
|  6. Management Reserve Control              6. Systems Surveillance      | 
|  7. Undistributed Budget Control                                         | 
|       Procedures                                                         | 
|__________________________________________________________________________| 
                              Figure II-10 
              Management Control Systems Description Outline 
 
 
        (5)  A description of the technical support systems and controls 
             employed to enable and control the planned technical results, 
             including systems engineering, configuration management, 
             quality assurance, safety engineering, environmental 
             engineering, data processing, and any other systems, as 
             applicable. 
 
        (6)  A description of the administrative support system's and 
             controls employed to facilitate execution of the contract.  The 
             description should include an overview of those systems that 
             support general corporate efforts but which are not dedicated 
             to specific project activities. 
 
        (7)  For loans and loan guarantees, a description of the financial 
             support systems and controls employed to ensure accomplishment 
             of planned financial results, including income, expenses, cash, 
             inventory, receivables, fixed assets, payables, current and 
             long-term liabilities, equity, and any other applicable items. 
 
    c.  The "Status Report" is the participant project manager's concise 
        narrative assessment of the status of the work being performed under 
        the contractual agreement.  DOE management uses the report to 
        monitor status and to provide early recognition of potential problem 
        areas.  The report highlights changes to objectives, changes to 
        technical approach, task variances from baseline in excess of 
        stipulated thresholds by reporting element, causative factors, and 
        actions taken or proposed to resolve them, as well as factors with 
        potential for causing significant variances in the future.  Task 
        progress may also be highlighted.  The report next identifies open 
        items requiring action by DOE or the participant.  The report also 
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        provides a summary assessment of the current situation, including a 
        forecast of the near future and the expected impact on project 
        accomplishment.  The report may be accompanied by attachments.  For 
        contracts, the report includes, as attachments, funding status, 
        funding by time period, and a cost change reconciliation.  Figure 
        II-11 shows an example of the narrative section of a completed 
        "Status Report" in standard format.  Figures II-12, II-13, and II-14 
        show completed examples of the attachments. 
 
    d.  The "Summary Report" (DOE F 1332.2) provides a concise, top level 
        summary of schedule, labor, and cost performance against the 
        baseline plans.  Most data are presented graphically.  The format 
        permits rapid visual comparison of schedule, labor, and cost data. 
        There are three segments:  a cost status graph, a labor status 
        graph, and a milestone chart.  The cost and labor graphs are 
        cumulative presentations. Planned and actual numerical data 
        presented are for the periods specified.  Labor and cost variances 
        are shown on a monthly and a cumulative basis.  An example of a 
        completed "Summary Report" for a contract is shown on page II-28. 
 
____________________________________________________________________________ 
|                                                                          | 
| CONTRACT TITLE AND NUMBER:            November 5, 1982                   | 
|   Energistic Pilot Unit               Report No. EPU 82-12               | 
|   DE-AC01-82HQ21347                   Report Period:  10-1-82 - 10-31-82 | 
|                                                                          | 
| CONTRACTOR NAME:  BKVS Inc.                                              | 
|                   3000 Construction Blvd.                                | 
|                   Anyplace, VA  22299                                    | 
|                                                                          | 
| CONTRACT PERIOD:  10-1-81 - 6-15-85                                      | 
|                                                                          | 
| 1. CONTRACT OBJECTIVE:  No change.                                       | 
|                                                                          | 
| 2. TECHNICAL APPROACH CHANGES:  No change to technical approach          | 
|                                                                          | 
| 3. CONTRACT (By Reporting Element)                                       | 
|                                                                          | 
|    1.1 -- Site and Buildings.  As of the end of the reporting period,    | 
|    this task was slightly behind schedule and experiencing a cumulative  | 
|    overrun to plan of $1,190,000.  Poor weather has been a recent        | 
|    instrumental factor for this situation; however, previously reported  | 
|    engineering problems in both Land and Improvements (1.1.1) and        | 
|    Foundation and Substructure (1.1.2.1) have been the major             | 
|    contribution to the cumulative cost overrun.  Additional labor has    | 
|    been planned to bring the activity back on schedule.  Estimate to     | 
|    complete this activity is that all structures will be completed on    | 
|    schedule with a final overrun to plan of $560,000.  The Foundation    | 
|    and Substructure task is currently 3% behind schedule.                | 
|                                                                          | 
|    1.3 -- Equipment.  Further schedule slippages are due to rework       | 
|    required by failure to meet seismographic test criteria in subtask    | 
|    1.3.1, Instrumentation and Control.  This has addded to the           | 
|    cumulative behind schedule and cost overrun conditions created by the | 
|    engineering problems earlier in the calendar year, which have         | 
|    virtually been resolved.  As of now, no schedule delay is forecast to | 
|    other activities.  Vendor savings not forecast in other equipment     | 
|    areas may help to offset the existing cost deficit; by the next       | 
|    report we will have estimated some savings in this area due to        | 
|    changes to equipment vendors which offer more competitive prices.     | 
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|                                                                          | 
|    1.4.1 -- Systems Test and Evaluation.  Overrun to date of $520,000    | 
|    primarily caused by test failures explained above and overtime.       | 
|                                                                          | 
|    1.4.3 -- Data.  A slight overrun to planned costs (current month and  | 
|    cumulative)  caused by delivery of additional data requested by the   | 
|    customer in advance.                                                  | 
|                                                                          | 
| 4. OPEN ITEMS:  None                                                     | 
|                                                                          | 
| 5. SUMMARY STATUS ASSESSMENT AND FORECAST:                               | 
|                                                                          | 
|    Management reserve funds in the amount of $10,000,000 were spread     | 
|    this month into the FY 83 baseline budgets.  Changes were             | 
|    necessitated primarily to recover the existing schedule deficit and   | 
|    to compensate for the new union contract which raised direct labor    | 
|    rates (discussed in preceding "Status Report" and in the "Hot Line    | 
|    Report" of 10-5-82).  Considering the numerous engineering programs   | 
|    faced in the early phases the overall project is considered to be     | 
|    healthy from a cost, schedule, and technical standpoint.  Additional  | 
|    high grade engineering manpower has been directed from other projects | 
|    into the Instrument and Control area in a continuing effort to        | 
|    maintain schedule.  This has, of course, resulted in increased costs  | 
|    to date, but has not affected efforts in other areas.  The current    | 
|    behind schedule conditions in Site and Buildings should be corrected  | 
|    by March 1983.  The current behind schedule condition in the          | 
|    Equipment area is primarily in subcontracts.  Corrective actions      | 
|    cited by our subcontractors are being carefully monitored.            | 
|                                                                          | 
|    Attachments:  Funding Status                  _______________________ | 
|                  Funding Status by Time Period   C.M. Doo                | 
|                  Cost Change Reconciliation      Project Manager         | 
|__________________________________________________________________________| 
                              Figure II-11 
                          Example Status Report 
 
 
____________________________________________________________________________ 
|1.     |2.     |3.      |4.        |5.      |6.   |7.      |8.    |9.     | 
|Report-|Funding|Accrued |EAC       |Forecast|Fore-|Total   |Funds |Net    | 
|ing    |Author-|Cost &  |Authorized|Not Yet |cast |Funding |Carry-|Funds  | 
|Element|ized to|Out-    |Work      |Author- |All  |Require-|Over  |Re-    | 
|       |Date   |standing|          |ized    |Other|ments   |      |quired | 
|       |       |Commit- |          |        |Work |        |      |       | 
|       |       |ments   |          |        |     |        |      |       | 
|-------|-------|--------|----------|--------|-----|--------|------|-------| 
|TOTAL  |230,220|108,670 |306,204   |0       |0    |306,204 |0     |306,204| 
|(Thou- |       |        |          |        |     |        |      |       | 
|sands) |       |        |          |        |     |        |      |       | 
|--------------------------------------------------------------------------| 
|                             INSTRUCTIONS                                 | 
|                                                                          | 
| Columns (1) and (2) are self-explanatory.  Column (3) shows the accrued  | 
| cost incurred through the end of the reporting period plus commitments   | 
| outstanding on that date.  The date in column (4) equal the value on     | 
| which the contractual agreement has been reached plus the estimate of    | 
| funds required for work which has been authorized but for which no       | 
| contractual agreement has been reached.  Column (5) provides an estimate | 
| of funds required for changes which have been proposed, but which have   | 
| not yet been authorized.  Column (6) shows any funds for additional work | 



 

J-42 

| not yet authorized, but anticipated to be performed and for which the    | 
| contractor plans to submit a proposal expected to be acceptable to the   | 
| DOE project manager.  The funding requirements shown in columns (4),     | 
| (5), and (6) become progressively more uncertain, with the total shown   | 
| in column (7).  Column (8) provides the dollar value to which            | 
| incrementally funded contracts had funds in excess of prior years'       | 
| requirements which, when subtracted from the value in column (7) provide | 
| the funds requirements shown in column (9).  Where appropriate, columns  | 
| (2) through (9) include fee.                                             | 
|__________________________________________________________________________| 
                             Figure II-12 
                         Example Funding Status 
 
 
3.  SCHEDULE, LABOR, AND COST PLANS AND STATUS REPORTS. 
 
    a.  General.  There are five formats for schedule, labor, and cost 
        plans, and three for schedule, labor, and cost reports.  Detailed 
        preparation instructions appear on the reverse side of the forms. 
 
    b.  Plans.  Schedule, labor, and cost plans provide milestone, labor, 
        and cost data for the time frame of the contractual agreement.  They 
        are incorporated in the "Management Plan" and serve as the basis for 
        assessment of progress. 
 
        (1)  The "Milestone Schedule Plan/Status Report" (DOE F 1332.3) is a 
             dual purpose form to be used first as a baseline plan and then 
             as a status report.  When used as the "Milestone Schedule 
             Plan," it establishes the contractor's time schedule for 
             accomplishing the planned events and milestones for each 
             reporting category identified in the contract.  It encompasses 
             each line item, task, or work breakdown structure element 
             required by the contractual agreement for inclusion in the 
             plan.  Standard symbols and charting conventions described on 
             the reverse side of the form are used to chart the intermediate 
             events and milestones of each reporting category.  A "Milestone 
             Log," which is included as an attachment to the "Milestone 
             Schedule Plan/Status Report," lists intermediate events and 
             critical milestones with the element code (such as 1.2.1A), 
             descriptive name of the event or milestone, and the scheduled 
             date of completion.  An example baseline "Milestone Schedule 
             Plan" and a companion "Milestone Log" for a contract are shown 
             on pages II-30 and II-32, respectively. 
 
____________________________________________________________________________ 
|                |  (A)     |                 (B)               |   (C)    | 
|                |ACTUAL TO |        SELECTED PERIOD (MODIFY)   |    AT    | 
|      ITEM      |  DATE    |-----------------------------------|COMPLETION| 
|                |          | Fiscal Year 1983 |        |       |          | 
|                |          |------------------|        |       |          | 
|                |          |        |Balance  |        |       |          | 
|                |          |Nov. 82 | FY 83   | FY 84  | FY 85 |          | 
|--------------- |----------|--------|---------|--------|-------|----------| 
| 1.  Accrued    |108,670   |15,641  |110,941  | 53,901 |15,011 |  304,164 | 
|     Cost       |          |        |         |        |       |          | 
|----------------|----------|--------|---------|--------|-------|----------| 
| 2.  Outstanding|      0   |     0  |      0  |      0 |     0 |        0 | 
|     Commitments|          |        |         |        |       |          | 
|----------------|----------|--------|---------|--------|-------|----------| 
| 3.  Total      |108,670   |15,641  |110,941  | 53,901 |15,011 |  304,164 | 
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|----------------|----------|--------|---------|--------|-------|----------| 
| 4.  Termination|     --   |    --  |     --  |     -- |    -- |       -- | 
|     Costs      |          |        |         |        |       |          | 
|----------------|----------|--------|---------|--------|-------|----------| 
| 5.  Forecast   |          |        |         |        |       |        1/| 
|     of Billing |108,670   |15,641  |110,941  | 53,901 |15,011 |  304,164 | 
|     to the     |          |        |         |        |       |          | 
|     Government |          |        |         |        |       |          | 
|----------------|---------------------------------------------------------| 
|1/                                                                        | 
| Final figures do not include unscheduled management reserve funds of     | 
| $2,040.                                                                  | 
|                                                                          | 
| All dollars in thousands.                                                | 
|                                                                          | 
| INSTRUCTIONS.  Data entered in column (A) will be actual to date.        | 
| Remaining columns are estimates.  Columns in (B) represent monthly,      | 
| quarterly, or fiscal year estimated costs as presented by the contractor.| 
| Row (1) shows actual or estimated accrued costs as appropriate for each  | 
| column.  Row (2) contains actual or estimated outstanding commitments    | 
| at end of period, as appropriate for each column.  Row (3) is the total  | 
| of rows (1) and (2).  Row (5) contains the actual or estimated billings  | 
| to the Government at end of period, as appropriate for each column.      | 
| All data items include fee.  The row (3), column (C) entry should be     | 
| identical with the row (5), column (C) entry, and with item (7) in the   | 
| Funding Status report.  Row (4), "Termination Costs" should be completed | 
| in the event of contract cancellation.                                   | 
|__________________________________________________________________________| 
                               Figure II-13 
                       Funding Status by Time Period 
 
____________________________________________________________________________ 
|                                        Report Date:  11-20-82            | 
|                                                                          | 
|CONTRACT NUMBER: DE-AC01-82HQ21347                                        | 
|                                                                          | 
|ORIGINAL CONTRACT VALUE:                                    $239,244,000  | 
|                                                                          | 
|SUPPLEMENTAL AGREEMENTS:                                                  | 
|                                                                          | 
|  Nos. 1-12                       $ 37,750.000                            | 
|  No.  13                         $  1,280,000                            | 
|  No.  14                         $    640,000                            | 
|  No.  15                         $ 14,200,000                            | 
|  No.  16                         $  7,670,000                            | 
|  No.  17                         $  3,890,000                            | 
|                                                                          | 
|SUBTOTAL                                                    $ 65,430,000  | 
|                                                                          | 
|PRESENT CONTRACT VALUE                                      $304,674,000  | 
|                                                                          | 
|Changes Authorized                                                        | 
|  but Not Finalized                          0                            | 
|                                                                          | 
|Anticipated (Over) or                                                     | 
|  Underrun                          (1,530,000)                           | 
|                                                                          | 
|SUBTOTAL                                                       1,530,000  | 
|                                                                          | 
|CONTRACTOR ESTIMATE                                         $306,204,000  | 
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|                                                                          | 
|Changes Under Consideration                                               | 
|  but Not Authorized                         0                            | 
|                                                                          | 
|Changes To Be Proposed                       0                            | 
|                                                                          | 
|SUBTOTAL                                                               0  | 
|                                                                          | 
|TOTAL FUNDS REQUIRED                                        $306,204,000  | 
|__________________________________________________________________________| 
                                Figure II-14 
                      Example Cost Change Reconciliation 
 
 
        (2)  The "Labor Plan" (DOE F 1332.4) establishes the planned 
             utilization of labor for the term of the contract and addresses 
             the total labor to be utilized to perform the agreed work.  It 
             itemizes labor requirements for prior fiscal years, the current 
             fiscal year by month, and future fiscal years until contract 
             completion.  A completed example of a "Labor Plan" - Detail By 
             Work Breakdown Structure Element - is shown on page II-33. 
 
        (3)  The "Facilities Capital Cost of Money Factors Computation" (DOE 
             F 1332.5) is used by the contractor to accumulate total 
             facilities capital net book values allocated to each business 
             unit for the cost accounting period and convert those values to 
             facilities capital cost of money factors applicable to each 
             overhead or general and administrative expense allocation base 
             employed within a business unit.  This report identifies the 
             applicable cost of money rate and displays the accumulation and 
             direct distribution of net book value, the allocation of 
             undistributed net book value, their total, the cost of 
             facilities capital money for the accounting period, the 
             allocation base for the period, and the calculated facilities 
             capital cost of money factors.  A completed example is included 
             on page II-35. 
 
        (4)  The "Contract Facilities Capital and Cost of Money" (DOE F 
             1332.6) facilitates computation of the estimated facilities 
             capital to be used for a specific contract proposal, using the 
             data developed on the "Facilities Capital Cost of Money 
             Factors" form.  This form provides for the evaluation of the 
             cost of money computation employed in the overhead pools 
             allocated to the contract.  The Federal Acquisition 
             Regulations, subpart 31.205-10, addresses applicability and 
             provides further explanation.  Allocated example is shown on 
             page II-37. 
 
        (5)  The "Cost Plan" (DOE F 1332.7) establishes the plan for 
             accruing total costs for the life of the contractual agreement. 
             The time-phased baseline plan establishes the basis for the 
             measurement of actual cost accumulation and provides basic 
             information for updating and forecasting budget requirements. 
             The "Cost Plan" itemizes accrued costs for prior fiscal years, 
             the current fiscal year by month, and future fiscal years until 
             completion of the contractual agreement.  A completed "Cost 
             Plan" - Detail by Work Breakdown Structure Element - is shown 
             on page II-39. 
 
    c.  Reports.  Schedule, labor, and cost status reports provide 
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        milestone, labor, and cost data to date as well as projections of 
        future progress.  Variances from plan in excess of predetermined 
        thresholds are discussed in the "Status Report." 
 
        (1)  The "Milestone Schedule Plan/Status Report" (DOE F 1332.3) is a 
             dual purpose form.  As the "Milestone Schedule Status Report" 
             it measures the completion status of activities and events 
             shown on the baseline "Milestone Schedule Plan" and shows 
             planned and accomplished events and milestones, and changes in 
             schedule.  It addresses each item, task, or work breakdown 
             structure element required by the contractual agreement at the 
             same level of detail as the baseline plan.  A completed example 
             of the "Milestone Schedule Status Report," accompanied by a 
             "Milestone Log," is shown on pages II-41 and II-42. 
 
        (2)  The "Labor Management Report" (DOE F 1332.8) is a periodic 
             report of the status of labor resource utilization to be 
             compared with the "Labor Plan."  Both DOE and participant 
             management use it for monitoring, controlling, and replanning 
             allocation of labor resources.  This form contains actual labor 
             expended for the reporting and prior periods and estimates of 
             labor usage for the remainder of the fiscal year and the 
             balance of the effort.  A completed example of a "Labor 
             Management Report" - Detail by Work Breakdown Structure Element 
             - is shown on page II-43. 
 
        (3)  The "Cost Management Report" (DOE F 1332.9) is a periodic 
             report of the cost status of the contractual agreement to be 
             compared with the "Cost Plan."  Both DOE and participant 
             management use it for monitoring, controlling, and planning 
             allocation of dollar resources.  This form contains actual cost 
             status for the reporting and prior periods, and estimates of 
             dollar costs for the remainder of the fiscal year and the 
             balance of the effort.  A completed example of a "Cost 
             Management Report" - Detail by Work Breakdown Structure Element 
             - is shown on page II-45. 
 
4.  EXCEPTION REPORTS. 
 
    a.  General.  There are two types of exception reports, the content of 
        which normally relates to plans discussed elsewhere.  All 
        contractual agreements may require both of these reports, which are 
        described briefly in paragraphs 4b and 4c. 
 
    b.  The "Conference Record" documents for the DOE project manager, DOE 
        contracting officer, and the participant an understanding of 
        significant decisions, direction or redirection, or required actions 
        resulting from meetings with DOE representatives.  It is required 
        for any meeting, conference, or phone conversation in which a 
        decision is made that may change the schedule, labor, cost, or 
        technical aspects of the contractual agreement or the approved 
        baseline plans.  Figure II-15 shows a completed example of a 
        "Conference Record."  The report shall contain the following 
        information as applicable: 
 
        (1)  Report title ("Conference Record"), number, and the date 
             prepared. 
 
        (2)  Contractual agreement identification and number, and the 
             participant's name and address. 
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____________________________________________________________________________ 
|                                                                          | 
|                          CONFERENCE RECORD              No.: EPU-CR-29   | 
|                                                        Date:  10-29-82   | 
|                                                                          | 
| IDENTIFICATION TITLE AND NUMBER:  Energistic Pilot Unit                  | 
|                                   DE-AC01-82HQ21347                      | 
|                                                                          | 
| PARTICIPANT NAME AND ADDRESS:  BKVS Inc.                                 | 
|                                3000 Construction Blvd.                   | 
|                                Anyplace, VA  22299                       | 
|                                                                          | 
| MEETING DATE:  10-26-82                                                  | 
|                                                                          | 
| PARTICIPANTS:  J.A. Smith, DOE Project Manager                           | 
|                M.A. Walsh, DOE Contracting Officer's Technical           | 
|                            Representative                                | 
|                A.M. Lawton, DOE General Counsel                          | 
|                C.M. Doo, Project Manager, BKVS                           | 
|                J.S. Doe, A/E Representative, BKVS                        | 
|                                                                          | 
| SUBJECTS DISCUSSED:                                                      | 
|                                                                          | 
| a. HR 201920 Virginia - Use of Watersheds.                               | 
| b. Environmental impacts of HR 201920.                                   | 
| c. Continuation of site work pending resolution of legalities.           | 
|                                                                          | 
| DECISIONS REACHED:                                                       | 
|                                                                          | 
| a. DOE/BKVS to present Environmental Impact Statement for protection of  | 
|    Watershed and alternatives, pending approprite contract modification; | 
|    this task to be assigned to Work Breakdown Structure Element 4.2      | 
|    (Program Management).                                                 | 
| b. Construction of buildings to cease, effective 12-1-82, if legal       | 
|    issues not resolved.                                                  | 
|                                                                          | 
| DIRECTIONS GIVEN:                                                        | 
|                                                                          | 
| BKVS to revise Work Breakdown Structure, Cost, Labor, and Milestone      | 
| Schedule Plans to the extent necessary to incorporate impact of HR       | 
| 201920.                                                                  | 
|                                                                          | 
| VARIANCES FROM PRIOR DIRECTIONS AND CONCLUSIONS:                         | 
|                                                                          | 
| Additional task added for Environmental Impact Statement pending         | 
| completion of Contract Modification.  Significant Cost and Schedule      | 
| changes will occur if stop work order issued on 12-1-82.                 | 
|                                                                          | 
| REQUIRED ACTIONS:                                                        | 
|                                                                          | 
| a. Exemption to be explored through DOI by DOE.                          | 
| b. DOE to authorize modification to incorporate changes required by      | 
|    HR201920 Virginia.                                                    | 
| c. BKVS to revise Environmental Impact Statement incorporating watershed | 
|    protection.                                                           | 
| d. BKVS to revise plans (Cost, Labor, Schedule) for accomplishing        | 
|    additional task.                                                      | 
|                                                                          | 
|                                                                          | 
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|                                    ____________________________________  | 
|                                    C. M. Doo                             | 
|                                    Project Manager                       | 
|                                                                          | 
| Distribution                                                             | 
|   Ralph Richards, DOE Office of Procurement Operations, MA-452           | 
|   J.A. Smith, DOE Office of Special Projects, MA-22.1                    | 
|   M.A. Walsh, DOE Office of Special Projects, MA-22.2                    | 
|   A.M. Lawton, DOE Office of General Counsel, 6A-245                     | 
|   J.S. Doe, A/E Representative, BKVS                                     | 
|__________________________________________________________________________| 
                              Figure II-15 
                       Example Conference Record 
 
 
        (3)  Date of meeting or telephone conversation, with a list of those 
             involved and their titles. 
 
        (4)  Subject(s) discussed, decisions reached, and directions given. 
 
        (5)  Variances from previous directions and conclusions. 
 
        (6)  Required actions. 
 
        (7)  Distribution. 
 
        (8)  Signature of Preparer. 
 
    c.  The "Hot Line Report" is essentially an expedited "Conference 
        Record."  Identification as a "Hot Line Report" serves notice at 
        each link in the delivery chain that speed in handling is required. 
        Unless otherwise agreed by the parties involved, DOE is expected to 
        take action and respond in a similarly speedy manner.  These reports 
        may be used to report a major breakthrough in research, development, 
        or design; an event causing a significant schedule slippage or cost 
        overrun; achievement or failure to achieve an important technical 
        objective; or any requirement for quickly documented direction or 
        redirection.  The report is submitted by the most rapid means 
        available, usually electronic, and should confirm telephone 
        conversations with DOE representatives.  An example "Hot Line 
        Report" is shown in Figure II-16. The report should include: 
 
        (1)  Participant's name and address; 
 
        (2)  Contractual agreement identification and number; 
 
        (3)  Date; 
 
        (4)  Brief statement of problem or event; 
 
        (5)  Anticipated impacts; and 
 
        (6)  Corrective action taken or recommended. 
 
5.  PERFORMANCE MEASUREMENT PLANS AND STATUS REPORTS. 
 
    a.  General.  The importance and complexity of major system acquisitions 
        and major projects require assurance that the participant employs 
        effective Management control on contracted work.  On selected 
        contracts supporting such projects, the project manager 
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        contractually applys the cost and schedule control systems criteria 
        in compliance with DOE 2250.1A.  Other contracts may similarly 
        benefit from criteria application.  The performance measurement 
        plans and reports are normally required of a contractor when the 
        criteria are applied to a contract.  They may also be required on 
        other contracts. 
 
____________________________________________________________________________ 
|                                                                          | 
| TWX                                                     October 5, 1982  | 
|                                                                          | 
| TO:       Department of Energy                                           | 
|           Mr. M. A. Walsh                                                | 
|           Office of Special Projects (MA-22.2)                           | 
|           Washington, DC  20585                                          | 
|                                                                          | 
| FROM:     C. M. Doo                                                      | 
|           BKVS Inc.                                                      | 
|           3000 Construction Blvd.                                        | 
|           Anyplace, VA  22299                                            | 
|                                                                          | 
| SUBJECT:  Hot Line Report, No. EPU 82-7, Labor Negotiations              | 
|                                                                          | 
| REF:      Energetic Pilot Unit, DE-AC01-82HQ21347                        | 
|                                                                          | 
| As discussed in our conversation of this morning, October 5, 1982,       | 
| negotiations have been completed with various subcontractors resulting   | 
| in successful contract and ratification, thus averting a strike.  We     | 
| anticipate that use of management reserve funds will be required to      | 
| compensate for added costs resulting from increase in direct labor costs.| 
|__________________________________________________________________________| 
                                Figure II-16 
                          Example Hot Line Report 
 
 
    b.  Plans.  A Work Breakdown Structure Dictionary and a Management 
         Control Systems Description are normally required of a contractor 
         as part of "The Management Plan" when the cost and schedule control 
         systems criteria are applied to a contract.  See paragraphs 
         II.b.(3) and II.b.(4), respectively, and referenced figures. 
 
    c.  Reports.  The "Cost Performance Report" consists of three formats 
        (DOE F 1332.12, DOE F 1332.13, and DOE F 1332.14) that contain 
        integrated cost/schedule data for measuring contractor performance. 
        The "Cost Performance Report" compares the budgeted cost for work 
        perforce with the budgeted cost for work scheduled and with the 
        actual cost of work performed to determine schedule and cost 
        variances, both expressed in dollars.  It is important to establish 
        reasonable thresholds for variances that require contractor 
        explanation in the "Status Report" (Figure II-10). 
 
        (1)  "Cost-Performance Report" - Work Breakdown Structure (Format 1) 
             (DOE F 1332.12) is used to report cost and schedule performance 
             by work breakdown structure element.  The level of detail to be 
             reported is left to the discretion of the project manager and 
             is subject to negotiation.  Usually this is limited to level 3 
             of the contractor work breakdown structure.  Reporting at lower 
             levels of the work breakdown structure may be required for 
             critical activities.  A completed copy of this format is shown 
             on page II-51. 
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        (2)  "Cost Performance Report" - Functional Categories (Format 2) 
             (DOE F 1332.13) is used to report cost and schedule performance 
             in accordance with the contractor's internal organizational 
             structure.  The totals on this report are consistent with the 
             totals in Format 1.  Format 2, in conjunction with Format 1, 
             provides a two-dimensional view of the contractor's cost and 
             schedule performance.  A completed copy of this format is shown 
             on page II-53. 
 
        (3)  "Cost Performance Report" - Baseline (Format 3) (DOE F 1332.14) 
             is intended to assist project managers in monitoring baseline 
             changes which result from contract changes or internal 
             replanning (including the use of management reserve budget). 
             The format provides a monthly update of the performance 
             measurement baseline to reflect the overall effects of changes 
             made during the month.  It also provides a summary track from 
             the original contract negotiated cost to current costs 
             (negotiated and unpriced).  A completed copy of Format 3 is 
             shown on page II-55. 
 
6.  FINANCIAL INCENTIVES PLANS (PRO FORMAS) AND STATUS REPORTS. 
 
    a.  General.  There are six financial incentives plans and status 
        reports each to be accompanied by supplementary information as 
        appropriate.  The financial incentives plans and reports briefly 
        described in paragraphs 6b and 6c are required from recipients of 
        financial incentives only. 
 
    b.  Description of Plans and Reports.  Financial incentives plans and 
        status reports requirements are described below.  Formats are 
        identical for plans and reports except that plans are labeled "Pro 
        Forma." 
 
        (1)  Statement of Income and Expense is a statement of the increase 
             or decrease in the owner's equity of an entity arising from 
             profit-seeking operations (as distinct from owner investments 
             or withdrawals) during a given period of time. 
 
        (2)  Balance Sheet is a statement of the assets, liabilities, and 
             owner's equity of an entity at a given time. 
 
        (3)  Cash Flow Statement is a statement of the sources and uses of 
             funds, with funds defined as working capital. 
 
        (4)  Statement of Changes in Financial Position is a statement of 
             the sources and uses of funds with funds defined as total 
             assets. 
        (5)  Loan Drawdown Report is a statement of the total funds made 
             available to the borrower by DOE action and of the portion that 
             has been received to date. 
 
        (6)  Operating Budget covers the total period budget for operating 
             the entity, structured by Departmental or functional 
             organization element, and itemized by cost element. 
 
        (7)  Supplementary Information is other material necessary to 
             provide the full disclosure required for credit management. 
 
    c.  General Requirements.  The borrower may prepare such reports as are 
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        most useful for its own purposes, provided that information useful 
        to DOE is clearly communicated.  The project manager should ensure 
        that the following guidelines are followed by borrowers in the 
        preparation of their financial reports. 
 
        (1)  Format.  Balance sheets should be submitted in report format, 
             not account format, and should include only three major 
             sections:  assets; liabilities; and owner's equity.  Income 
             statements should be submitted in single-step format. 
 
        (2)  Headings.  The heading of each financial report must clearly 
             state the name of the company, the state of incorporation, the 
             name of the report, the period or date represented by the 
             reported date, and whether or not the statements are 
             consolidated. 
 
        (3)  Data Precision.  Numeric data may be rounded as appropriate but 
             must be mathematically correct. 
 
        (4)  Clarity.  Wording must be concise and clearly descriptive. 
 
        (5)  Classification.  The reporting classifications in financial 
             statements must be designed to assist DOE in its monitoring and 
             decisionmaking; they shall not overlap. 
 
        (6)  Historical Comparison.  Reports should compare most recent data 
             with similar data from an appropriate earlier period or 
             periods.  Summaries must compare data for each of the most 
             recent 5 years, or for the life of the loan if less than 5 
             years. 
 
        (7)  Objectivity.  Reported data must be determined in a fair and 
             unbiased manner so that a disinterested party would be expected 
             to verify the result. 
 
        (8)  Full Disclosure.  All financial data that are material to 
             evaluating managerial ability and credit worthiness must be 
             fully disclosed.  Narrative information required for proper 
             interpretation shall be reported, including the accounting 
             methods used and the basis of asset valuations. 
 
        (9)  Uniformity/Consistency.  Accounting principles, 
             classifications, and terminology must be consistent within and 
             between accounting periods.  The borrower must fully disclose 
             any necessary changes or inconsistencies and their effect. 
 
       (10)  Consolidation.  For reporting to DOE, a borrower may not 
             consolidate reports with those of a controlling entity unless 
             the controlling entity is fully responsible for repayment of 
             the borrower's total indebtedness to DOE. 
 
    d.  Specific Requirements. 
 
        (1)  Income Statements.  The Project manager should ensure that 
             income statements reported to DOE specifically include full 
             disclosure of the following: 
 
             (a)  Extraordinary items net of income taxes, including early 
                  debt retirement; 
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             (b)  Allocated income tax expense; 
 
             (c)  Pension costs; 
 
             (d)  Depreciation expense and methods for compensation; 
 
             (e)  Method for determining cost of goods sold; 
 
             (f)  Effect on net income of changes in accounting principles 
                  or methods; 
 
             (g)  Effect on operations of any pooling or purchase of 
                  interests; and 
 
             (h)  Details of rental and lease agreements. 
 
        (2)  Balance Sheets.  The project manager should similarly ensure 
             that balance sheets reported to DOE specifically disclose the 
             following: 
 
             (a)  Methods of valuation of assets and liabilities, including 
                  methods of depreciation for major classifications of 
                  assets; 
 
             (b)  Details of investments, including market value of any 
                  securities when significantly above cost; 
 
             (c)  Changes in depreciating assets, and related accumulated 
                  depreciation; 
 
             (d)  Liquidation preferences of preferred stock and description 
                  of long-term liabilities; 
 
             (e)  Changes in details of stockholder's equity items; 
 
             (f)  Any pooling of interests; 
 
             (g)  Stock option plans; 
 
             (h)  Rental and lease commitments; and 
 
             (i)  Unfunded liabilities. 
 
        (3)  Forecasts.  When forecasts are reported, the project manager 
             should ensure that the borrower observes the following general 
             guidelines: 
 
             (a)  Standard Format.  Forecasts must be presented in the same 
                  format as comparable financial reports. 
 
             (b)  Single Most Probable Result.  A forecast must report what 
                  borrower management believes to be the single most 
                  probable result of future planned activities.  Because all 
                  forecasts are uncertain, a range of results should also be 
                  forecast. 
 
             (c)  Assumptions and Their Effects.  Assumptions underlying the 
                  forecast must be reasonable, appropriate, explicitly 
                  stated, and supported in proportion to the potential 
                  impact on the forecast if the assumption proves erroneous. 
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             (d)  Preparation of Forecast.  forecasts must be carefully 
                  prepared by qualified personnel, using the best available 
                  tools and data, and following counted procedures.  The 
                  forecasts must be reviewed and approved by management 
                  responsible for execution of the activities being 
                  forecast.  The process(es) through which the forecasts 
                  were developed must be adequately documented, as should 
                  the forecasts these; 
 
             (e)  Forecast Error Tracking.  Forecast results must be 
                  regularly compared to actual results as a basis for 
                  improvement and as an indicator of future forecast 
                  accuracy. 
 
7.  TECHNICAL REPORTS. 
 
    a.  GENERAL. Technical reports provide the DOE project manager and the 
        research community with the scientific and technical information 
        resulting from the work performed by contractors, agencies, 
        laboratories, and other organizations.  Scientific and technical 
        information developed during work supported by DOE also shall be 
        reported promptly and fully, in accordance with the policy 
        established in DOE 1430.1C, to the Office of Scientific and Technical 
        Information, P.O. Box 62, Oak Ridge, TN 37831.  This ensures that 
        the findings are included in DOE's information data base and, as 
        security, patent, and other DOE policy considerations permit, that 
        they are made available to the scientific, technical, and industrial 
        communities and to the public through approved channels.  Because 
        the scientific and technical information program is a basic and 
        integral part of DOE's research and development program, research 
        and development projects cannot be closed until the scientific and 
        technical information (unlimited, limited, controlled, and 
        classified) is recorded, documented, and provided to the Office of 
        Scientific and Technical Information for processing, control, and 
        dissemination (when appropriate).  DOE patent counsel reviews such 
        publications prior to release for publication to prevent premature 
        disclosure of inventions and other proprietary information. 
 
        Not all DOE programs produce the full range of technical reports. 
        For example, small loans or loan guarantees that involve research, 
        development, or demonstration projects may only require a final 
        technical report; small training programs may not require any 
        technical report. 
 
    b.  Description of Reports.  Technical reports include the following: 
 
        (1)  Progress Reports which summarize the work performed during a 
             specific reporting period and include the technical and 
             scientific results (both positive and negative) of that period. 
 
        (2)  Topical Reports which are comprehensive statements of the 
             technical results of work performed on a specific task or phase 
             of all contractual agreements for research and development 
             efforts.  They also can be detailed descriptions of scientific 
             or technological advances. 
 
        (3)  Final Reports are required for all contractual agreements for 
             research and development work.  These reports are technical 
             accounts of the total work performed under the contractual 
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             agreement.  They are comprehensive descriptions of the results 
             achieved and of the investigations undertaken, and they include 
             tabulations of data, figures, photographs, and bibliographic 
             citations in support of the investigations undertaken.  Where 
             applicable, they summarize all topical and technical progress 
             reports. 
 
        (4)  Other Technical Reports/Publications such as journal articles, 
             conference papers, books, theses, and translations. 
 
        (5)  Software Submittals as required in DOE 1430.2A AND DOE 1360.4B. 
 
        (6)  Notice of Energy RD&D Project (Form DOE 538) which provides the 
             Office of Scientific and Technical Information with a 
             descriptive summary of the RD&D project for inclusion in its 
             Research-In-Progress data base.  A completed example is shown 
             on page II-58. 
 
    c.  General Content.  The DOE project manager will ensure that the 
        participant has been informed that: 
 
        (1)  Each report of a scientific, technical, and engineering 
             information nature should begin with a statement of the 
             original objectives of the effort and a concise summary of the 
             progress achieved during the reporting period.  The body of the 
             report should contain a full account of progress, problems 
             encountered, plans for the next reporting period, and an 
             assessment of the prospects for future progress.  The author(s) 
             of the report should clearly identify technical factors which 
             affect, either positively or negatively, plans for achieving 
             the objectives on schedule and within the available. 
 
        (2)  The report should include sufficient detail to allow the work 
             to be reproduced by others.  Each report should include a 
             thorough account of activities directed toward application of 
             the results, such as investigation of user needs, work or 
             collaboration with potential users, and activities to 
             disseminate the results.  It should also include a discussion 
             of how these activities have affected the course of the 
             project, and may include utilization activities.  They should 
             not include proposals for further support. Such reports should 
             be submitted separately to protect their privacy. 
 
        (3)  Computer programs and routines with scientific, technical, and 
             technology-related applications developed by participants 
             should be discussed in the report and provided to the National 
             Energy Software Center under the policies and procedures of DOE 
             1360.4B, SCIENTIFIC AND TECHNICAL COMPUTER SOFTWARE. 
 
    d.  Specific Contents.  Detailed requirements concerning report content 
        and preparation are specified in DOE 1430.1C and DOE 1430.2A, and 
        related Office of Scientific and Technical Information documents. 
 
 
 
                            CONTRACT EXAMPLE 
 
        LIST OF REPORTS                                               PAGE 
 
Summary Report                                                        II-28 
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Milestone Schedule Plan                                               II-31 
 
Milestone Log                                                         II-33 
 
Labor Plan (Detail by Work Breakdown Structure Element)               II-34 
 
Cost of Money Factors Computation                                     II-36 
 
Contract Facilities Capital and Cost of Money                         II-38 
 
Cost Plan (Detail by Work Breakdown Structure Element)                II-40 
 
Milestone Schedule Status Report                                      II-42 
 
Milestone Log                                                         II-43 
 
Labor Management Report (Detail by Work Breakdown Structure Element)  II-44 
 
Cost Management Report (Detail by Work Breakdown Structure Element)   II-46 
 
Work Breakdown Structure Dictionary, Part I - Index                   II-48 
 
Work Breakdown Structure Dictionary, Part II - Element Definition     II-50 
 
Cost Performance Report - Work Breakdown Structure (Format 1)         II-52 
 
Cost Performance Report - Functional Categories (Format 2)            II-54 
 
Cost Performance Report - Baseline (Format 3)                         II-56 
 
Example Notice of Energy RD&D Project                                 II-58 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF ATTACHMENT II-1 - DOE F 1332.2 - SUMMARY REPORT 
     (PAGES II-28 THROUGH II-61) IS NOT INCLUDED IN DATABASE, DUE 
     TO ITS FORMAT. 
 
 
 
                                CHAPTER III 
 
                     SELECTING REQUIRED PLANS AND REPORTS 
 
 
1.  GENERAL.  DOE intends that the uniform reporting system satisfy DOE 
    management requirements, yet not impose extraneous reporting 
    requirements on participants.  The protect manager should select only 
    those plans and reports essential to the effective management of a 
    contractual agreement including satisfaction of technical information 
    reporting requirements.  Reporting requirements reflect the nature of 
    the contractual agreement which may stipulate, when appropriate, that 
    the participant will manage the activity without DOE collaboration, 
    participation, or intervention.  Whatever the nature of the contractual 
    agreement, the principal purpose of reporting is to provide the minimum 
    information required to protect DOE's interests, to provide a reasonable 
    assurance that the terms of the award are being complied with and will 
    be in the future, and to ensure appropriate dissemination of technical 
    information.  This chapter discusses selection of reports, their 
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    frequency and due dates, related considerations, and special 
    requirements. 
 
2.  REPORTING REQUIREMENTS CONSIDERATIONS. 
 
    a.  General.  The DOE project manager will determine and specify the 
        information to be reported concerning plans for and status of work 
        to be performed on the contractual agreement.  The project manager 
        also determine the frequency and due dates of report submissions, 
        the number of copies, at their distribution.  All will be specified 
        on the "Reporting Requirements Checklist," and attachments (see 
        Chapter IV).  Other information requirements may be obtained from 
        other interested offices as appropriate for inclusion in the 
        procurement request.  Control over requirements is achieved by 
        systematically correlating them with statement of work tasks and 
        with programmatic, dissemination, and other end-use requirements. 
        This procedure can provide prospective contractors with a complete 
        picture of tasking, data, and reporting requirements, enabling them 
        to realistically determine costs for data and reporting for 
        inclusion in the proposal or bid.  The work breakdown structure is 
        an effective technique that may be employed to assist this procedure 
        on any contractual agreement. 
 
    b.  Program Legislation, Federal Regulations, and DOE Guidance.  Some 
        DOE program legislation requires specific reporting, controls, and 
        procedures.  Project Managers and participants must abide by the 
        statutory and regulatory terms pertaining to the program to ensure 
        the collection of essential information. 
 
    c.  Tape of Contractual Agreement.  Cost-plus contracts generally 
        require closer surveillance than fixed-price contracts and may 
        require "Cost of Money" reports.  Loans, which may in the event of 
        default produce unwanted inventory, require financial information 
        not required on contracts. 
 
    d.  Cost and Schedule Control Systems Criteria Application.  Compliance 
        with the cost and schedule control systems criteria requires that 
        the contractor employ a "Work Breakdown Structure Dictionary," 
        utilize performance measurement data for management control, and 
        prepare a "Management Control Systems Description" as a baseline for 
        systems review. 
 
    e.  Nature and Scope of Activity.  The project manager should consider 
        the scope and characteristics of the activity when selecting 
        baseline plans and reports.  For example, a facilities lease or 
        rental contract would not normally show milestone progress on a 
        scheduled basis.  On the other hand, construction efforts have 
        specific, time-phased, readily measurable schedule performance 
        goals. 
 
    f.  Value of the Effort.  The value of the project often influences the 
        amount of reporting necessary.  High dollar programs, projects, or 
        contractual agreements generally will require more reporting than 
        low dollar programs, projects, or contractual agreements. 
 
    g.  Duration and Complexity of the Effort.  Long-term efforts with many 
        interrelated activities are likely to require more information than 
        shorter term efforts of less complexity. 
 
    h.  Nature and Extent of the Risks Involved.  High risk ventures in 



 

J-56 

        which, for example, high cost overruns or large schedule slippages 
        may result, demand closer surveillance than ventures or activities 
        with little risk. 
 
    i.  Significance of the Effort:  High interest by the public, Congress, 
        or the Administration will require closer surveillance by DOE and, 
        therefore, the submission of more frequent and/or more detailed 
        reports. 
 
    j.  Information Requirements of Other DOE Offices.  The project manager 
        should ensure that the data requirements of DOE finance, 
        procurement, and program offices, and the Office of Scientific and 
        Technical Information are identified and satisfied.  Any other DOE 
        organizations that may be involved should identify and justify their 
        data requirements for the project manager preparing the checklist. 
 
    k.  Reporting Burden.  The number of required reports, their level of 
        detail, and the frequency of their submission should be 
        proportionate to the resources used on the contractual agreement. 
        Project managers should consider the resources spent on report 
        preparation and retention in relation to the resources required to 
        accomplish the overall objective. 
 
    l.  Performance Measurement.  Performance measurement reporting 
        techniques which include work breakdown structure utilization, cost 
        performance reporting, and control of baseline and management 
        systems are not restricted to cost and schedule control systems 
        criteria applications. 
 
    m.  Field Work Package Proposal and Authorization System Considerations. 
        A "Technical Progress Report" and DOE Form 538, "Notice of Energy 
        RD&D Project," at the field work package proposal and authorization 
        system task level, must be submitted by the principle investigator 
        to the contracting officer at least once each fiscal rear.  A "Final 
        Technical Report" must be submitted at the termination of all 
        research, development, and demonstration contractual agreements and 
        field work package proposal and authorization system tasks. 
 
    n.  Personal Knowledge of Technical Work.  The project manager may 
        modify reporting requirements as a result of personal knowledge of 
        the nature and scope of the technical work to be performed and an 
        assessment of the rate at which technical information will be 
        developed, become available, and be disseminated. 
 
    o.  Publication Practicability.  The practicability of publishing 
        technical progress reports when submitted to the project office more 
        frequently than quarterly must be considered. 
 
3.  REPORT AND FREQUENCY SELECTION TABLES. 
 
    a.  General.  Figure III-1 through III-8 identify plans and reports 
        recommended for inclusion in contractual agreements, the appropriate 
        due dates, and frequency of submission.  Tables are provided for 
        contracts, and financial incentives.  Separate tables are provided 
        for performance measurement, technical, and financial reports. 
        However, project managers are expected to apply their specific 
        knowledge of all factors involved before specifying reporting 
        requirements.  If, during the course of the project, analysis of the 
        items of reported data and associated variances indicate that the 
        DOE's interest is or may be jeopardized, the project manager should 
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        consider increasing the frequency or depth of detail of reporting. 
        Conversely, some conditions, such as the point in the life cycle, 
        may indicate reduced requirements. 
 
    b.  Contracts.  Selection tables for contracts are provided in Figures 
        III-1 and III-2 for fixed-price and cost-type contracts 
        respectively, including those with the cost and schedule control 
        systems criteria applied, and in Figure III-3 for interagency 
        agreements.  The columns labelled "Research Support or Technology 
        Development" provide guidance for both basic and applied research 
        contracts and for all other categories of contract not specifically 
        identified in other column headings.  "Facilities Capital Cost of 
        Money Factors" and "Contract Facilities Capital and Cost of Money" 
        reports are not shown, since their use is independent of contract 
        value.  Figure III-4 provides the selection tables for performance 
        measurement reports when the cost and schedule control systems 
        criteria are applied to cost-type contracts.  Figure III-5 provides 
        the selection table for technical information reports. 
 
    c.  Financial Incentives.  Selection tables for general management, cost 
        and schedule, and exception reports for financial incentives are 
        provided in Figure III-6.  Figure III-6 applies to financial 
        incentives with and without application of the cost and schedule 
        control systems criteria.  Figure III-4 provides the selection table 
        for performance measurement reports, Figure III-5 for technical 
        reports, and Figure III-7 for financial reports.  A yearly report 
        may generally be substituted for the fourth quarter report. 
 
4.  DUE DATES FOR PLANS AND REPORTS. 
 
    a.  General.  The project manager uses the "Reporting Requirements 
        Checklist" to designate the frequency for submitting reports.  The 
        designated frequency may vary with each contractual agreement and 
        may be negotiated during the award phase.  Figure III-8 shows the 
        due dates associated with each frequency code.  Due dates are stated 
        in terms of calendar days after a specified date or event. 
 
    b.  Contracts.  Quarterly, half-year, and end-of-year due dates for 
        contracts are based on the Government fiscal year calendar. 
 
    c.  Financial Incentives.  Quarterly, half-year, and end-of-year due 
        dates for financial reports should be based on the borrower's fiscal 
        year.  However, new entities formed for the purpose of participating 
        in authorized financial incentive programs of the DOE should be 
        encouraged to adopt the Government fiscal year (October 1 
        - September 30). 
 
5.  SPECIAL REQUIREMENTS. 
 
    a.  General.  Although the guidance provided in previous sections is 
        generally adequate for determining reporting requirements, special 
        circumstances will sometimes require adaptation of the requirements 
        identified in the tables.  Some of these circumstances are 
        identified below. 
 
    b.  Multiparticipant Projects.  It will occasionally be necessary to 
        summarize information from several contractual agreements into a 
        single report for an overview of the project.  A construction 
        project is an example of such an occasion.  In this instance, the 
        system will feed report information to a field office of the 
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        integrating contractor to meet DOE reporting requirements.  The 
        forms in this Order accommodate this requirement, but pagination and 
        title page requirements must be adjusted to reflect the 
        single-document nature of this type of submission. 
 
    c.  Second Tier Participants.  In some instances, DOE may require 
        reporting on work that is subcontracted, in which case the prime 
        contractor may require detailed reporting by the subcontractor.  In 
        such instances, the prime contractor should negotiate the use of 
        this Order and the forms and formats with the subcontractors. 
 
    d.  Unique Reporting Requirements.  A major organization within DOE that 
        has a unique reporting requirement may develop its requirement as a 
        supplement to this Order.  (See page I-7, paragraph 13, of DOE 
        1321.1B, DEPARTMENTAL DIRECTIVES SYSTEM, of 4-7-83.)  The 
        requirement will be described in an attachment to special 
        instruction DOE 1332.1, "Reporting Requirements Checklist."  Under 
        no conditions, however, shall these requirements duplicate the 
        information required in the reports in this Order.  The Office of 
        Project and Facilities Management and the originating organization 
        will coordinate any unique requirement prior to publication.  Unique 
        reporting requirements must have OMB clearance under Title 5 CFR 
        1320, Paperwork Reduction Act of 1980. 
 
____________________________________________________________________________ 
|FOR:                                                                      | 
|--------------------------------------------------------------------------| 
|                     |      |Research Support |                |          | 
|                     |DOE   |   Technology    |Construction or |          | 
| Firm Fixed Price    |Form  |   Development   |Demonstration   |  Supply  | 
| Contracts           |No.   |-----------------|----------------|----------| 
|                     |      |Under  200K  Over|Under 200K  Over|200K  Over| 
|                     |      |200K  to 2M   2M |200K  to 2M  2M |to 2M  2M | 
|--------------------------------------------------------------------------| 
|GENERAL MANAGEMENT:                                                       | 
|--------------------------------------------------------------------------| 
|Management Plan      |None  |              X  |                |          | 
|                     |      |                 |                |          | 
|Status Report        |None  | S      Q     M  |  Q     Q    M  |  S    S  | 
|                     |      |                 |                |          | 
|Summary Report       |1332.2|                 |                |          | 
|--------------------------------------------------------------------------| 
|SCHEDULE/LABOR/COST:                                                      | 
|--------------------------------------------------------------------------| 
|Plans:               |      |                 |                |          | 
|                     |      |                 |                |          | 
| Milestone Schedule  |1332.3| X     XOC   XOC |  X    XOC  XOC |  X   XOC | 
|   Plan              |      |                 |                |          | 
|                     |      |                 |                |          | 
| Labor Plan          |1332.4|                 |                |          | 
|                     |      |                 |                |          | 
| Cost Plan           |1332.5|             XC  |            XC  |      XC  | 
|                     |      |                 |                |          | 
|Status:              |      |                 |                |          | 
|                     |      |                 |                |          | 
| Milestone Schedule  |1332.3|              M  |        Q    M  |       Q  | 
|   Report            |      |                 |                |          | 
|                     |      |                 |                |          | 
| Labor Management    |1332.8|                 |                |          | 
|   Report            |      |                 |                |          | 
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|                     |      |                 |                |          | 
| Cost Management     |1332.9|                 |                |          | 
|   Report            |      |                 |                |          | 
|--------------------------------------------------------------------------| 
|EXCEPTION REPORTS:                                                        | 
|--------------------------------------------------------------------------| 
| Conference Record   |None  |        A     A  |         A   A  |  A    A  | 
|                     |      |                 |                |          | 
| Hot Line Report     |None  |        A     A  |         A   A  |  A    A  | 
|--------------------------------------------------------------------------| 
|FREQUENCY CODES:                                                          | 
|--------------------------------------------------------------------------| 
| A - As required       M - Monthly           S - Semi-annually            | 
| C - Agreement change  O - Once after award  X - With application/proposal| 
| F - Final             Q - Quarterly         Y - Yearly                   | 
|__________________________________________________________________________| 
                               Figure III-1 
       Selection Table for General Management, Schedule/Labor/Cost, and 
              Exception Reports for Firm Fixed Price Contracts 
 
____________________________________________________________________________ 
|FOR:                                                                      | 
|--------------------------------------------------------------------------| 
|                     |      |Research Support |                |          | 
|                     |DOE   | or Technology   |Construction or |          | 
| Cost Type           |Form  |  Development    |Demonstration   |  Supply  | 
| Contracts           |No.   |-----------------|----------------|----------| 
|                     |      |Under  200K  Over|Under 200K  Over|200K  Over| 
|                     |      |200K  to 2M   2M |200K  to 2M  2M |to 2M  2M | 
|--------------------------------------------------------------------------| 
|GENERAL MANAGEMENT:                                                       | 
|--------------------------------------------------------------------------| 
|Management Plan      |None  | XO    XO    XO  | XO   XO   XO   | XO    XO | 
|                     |      |                 |                |          | 
|Status Report        |None  | S     M     M   | Q    M    M    | Q     M  | 
|                     |      |                 |                |          | 
|Summary Report       |1332.2| S     M     M   | Q    M    M    | Q     M  | 
|  (Not Under CSCSC)  |      |                 |                |          | 
|--------------------------------------------------------------------------| 
|SCHEDULE/LABOR/COST:                                                      | 
|--------------------------------------------------------------------------| 
|Plans:               |      |                 |                |          | 
|                     |      |                 |                |          | 
| Milestone Schedule  |1332.3| XO    XOYC  XOYC| OYC  XOYC XOYC | XO   XO  | 
|   Plan              |      |                 |                |          | 
|                     |      |                 |                |          | 
| Labor Plan          |1332.4|             XOYC|      XOYC XOYC |          | 
|                     |      |                 |                |          | 
| Cost Plan           |1332.7| XO    XOYC  XOYC| OYC  XOYC XOYC | XOYC XOYC| 
|                     |      |                 |                |          | 
|Status:              |      |                 |                |          | 
|                     |      |                 |                |          | 
| Milestone Schedule  |1332.3|       M     M   | M    M    M    |          | 
|   Report            |      |                 |                |          | 
|                     |      |                 |                |          | 
| Labor Management    |1332.8|             M   |      M    M    |          | 
|   Report            |      |                 |                |          | 
|                     |      |                 |                |          | 
| Cost Management     |1332.9| M     M     M   | M    M    M    | Q    M   | 
|   Report            |      |                 |                |          | 
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|--------------------------------------------------------------------------| 
|EXCEPTION REPORTS:                                                        | 
|--------------------------------------------------------------------------| 
| Conference Record   None   |       A     A   |      A    A    | A    A   | 
|                            |                 |                |          | 
| Hot Line Report     None   |       A     A   |      A    A    | A    A   | 
|--------------------------------------------------------------------------| 
|FREQUENCY CODES:                                                          | 
|--------------------------------------------------------------------------| 
| A - As required       M - Monthly           S - Semi-annually            | 
| C - Agreement change  O - Once after award  X - With application/proposal| 
| F - Final             Q - Quarterly         Y - Yearly                   | 
|__________________________________________________________________________| 
                               Figure III-2 
         Selection Table for General Management, Schedule/Labor/Cost, 
               and Exception Reports for Cost Type Contracts 
 
_________________________________________________________________ 
|FOR:                                                           | 
|---------------------------------------------------------------| 
|                     |      |Research Support |                | 
|                     |DOE   | or Technology   |Construction or | 
| Interagency         |Form  |  Development    |Demonstration   | 
| Agreements          |No.   |-----------------|----------------| 
|                     |      |Under  200K  Over|Under 200K  Over| 
|                     |      |200K  to 2M   2M |200K  to 2M  2M | 
|---------------------------------------------------------------| 
|GENERAL MANAGEMENT:                                            | 
|---------------------------------------------------------------| 
|Management Plan      |None  |       XO    XO  |       XO    XO | 
|                     |      |                 |                | 
|Status Report        |None  |       Q     M   |       Q     M  | 
|                     |      |                 |                | 
|Summary Report       |      |       Q     M   |       Q     M  | 
|---------------------------------------------------------------| 
|SCHEDULE/LABOR/COST:                                           | 
|---------------------------------------------------------------| 
|Plans:               |      |                 |                | 
|                     |      |                 |                | 
| Milestone Schedule  |1332.3|       XO    XO  |       XO    XO | 
|   Plan              |      |                 |                | 
|                     |      |                 |                | 
| Labor Plan          |1332.4|                 |                | 
|                     |      |                 |                | 
| Cost Plan           |1332.7|       XO    XO  |       XO    XO | 
|                     |      |                 |                | 
|Status:              |      |                 |                | 
|                     |      |                 |                | 
| Milestone Schedule  |1332.3|             M   |       M     M  | 
|   Report            |      |                 |                | 
|                     |      |                 |                | 
| Labor Management    |1332.8|                 |                | 
|   Report            |      |                 |                | 
|                     |      |  1/             |  1/            | 
| Cost Management     |1332.9| Q     Q     M   | Q     M     M  | 
|    Report           |      |                 |                | 
|                     |      | 1/              |        1/      | 
|                     |      |only if advance  |only if advance | 
|                     |      |funded           |funded          | 
|---------------------------------------------------------------| 
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|EXCEPTION REPORTS:                                             | 
|---------------------------------------------------------------| 
|Conference record    |None          A     A   |       A     A  | 
|                     |                        |                | 
|Hot Line Report      |None          A     A   |       A     A  | 
|---------------------------------------------------------------| 
|FREQUENCY CODES:                                               | 
|---------------------------------------------------------------| 
| A - As required   M - Monthly           S - Semi-annually     | 
| C - Agreement     O - Once after award  X - With application/ | 
|      change                                  proposal         | 
| F - Final         Q - Quarterly         Y - Yearly            | 
|_______________________________________________________________| 
                        Figure III-3 
  Selection Table for General Management, Schedule/Labor/Cost, 
        and Exception Reports for Interagency Agreements 
 
_______________________________________________________________________ 
|FOR:                                                                 | 
|---------------------------------------------------------------------| 
|                           |DOE   |                 |                | 
| Contracts and Financial   |Form  |    CONTRACTS    |   FINANCIAL    | 
| Incentives With CSCSC     |No.   |                 |   INCENTIVES   | 
|---------------------------------------------------------------------| 
|PERFORMANCE  MEASUREMENT:                                            | 
|---------------------------------------------------------------------| 
|Management Control         | None  |      XA        |      XA        | 
|  Systems Description      |       |                |                | 
|                           |       |                |                | 
|Work Breakdown Structure   |1332.10|      XOC       |      XOC       | 
|  Dictionary - Index       |       |                |                | 
|                           |       |                |                | 
|Work Breakdown Structure   |1332.11|      XOC       |      XOC       | 
|  Dictionary - Element     |       |                |                | 
|  Definition               |       |                |                | 
|                           |       |                |                | 
|Cost Performance Report    |       |                |                | 
|                           |       |                |                | 
|  Format 1 - Work          |1332.12|      M         |      Q         | 
|  Breakdown Structure      |       |                |                | 
|                           |       |                |                | 
|  Format 2 - Functional    |1332.13|      M         |      Q         | 
|  Categories               |       |                |                | 
|                           |       |                |                | 
|  Format 3 - Baseline      |1332.14|      M         |      Q         | 
|---------------------------------------------------------------------| 
|FREQUENCY CODES:                                                     | 
|---------------------------------------------------------------------| 
| A - As required     M - Monthly             S - Semi-annually       | 
| C - Agreement       O - One time (after     X - With application/   | 
|     change              award)                  proposal            | 
| F - Final           Q - Quarterly           Y - Yearly              | 
|_____________________________________________________________________| 
                            Figure III-4 
        Selection Table for Performance Measurement Reports 
     for Cost-Type Contracts and Financial Incentives with CSCSC 
 
___________________________________________________________________ 
|FOR:                                                             | 
|-----------------------------------------------------------------| 
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|                           1/      | DOE Form    |   Frequency   | 
| All Contractual Agreements        | No.         |               | 
|-----------------------------------------------------------------| 
|TECHNICAL:                                                       | 
|-----------------------------------------------------------------| 
|Notice of Energy RD&D Project      | 538         |      OY       | 
|                                   |             |               | 
|Technical Progress Report          | None        |      Y        | 
|                                   |             |               | 
|Topical Report                     | None        |      A        | 
|                                   |             |               | 
|Other Published Works              | None        |      A        | 
|                                   |             |               | 
|Final Technical Report             | None        |      F        | 
|-----------------------------------------------------------------| 
|FREQUENCY CODES:                                                 | 
|-----------------------------------------------------------------| 
| A - As required     M - Monthly          S - Semi-annually      | 
| C - Agreement       O - Once after       X - With application/  | 
|     change              award                proposal           | 
| F - Final           Q - Quarterly        Y - Yearly             | 
|-----------------------------------------------------------------| 
|   1/                                                            | 
|    Except human resource development programs and conservation  | 
|    and public service programs.                                 | 
|_________________________________________________________________| 
                            Figure III-5 
       Selection Table for Technical Information Reports for 
                     All Contractual Agreements 
 
 
   e.   Shared Participation. 
 
        (1)  For shared cost contractual agreements, DOE specifies in the 
             contractual agreement the scope of the cost data to be 
             reported. 
 
        (2)  DOE requires data on the total cost of these items for which 
             the Government contributes a share of the cost.  Therefore, the 
             participant's reports will show the total cost of each 
             reporting category and of the total.  In addition, each 
             contributor's share of the cost of the total contract should be 
             shown. 
 
        (3)  In some cases, the participant's share of the costs need not be 
             reported.  For example, the contractual agreement may provide 
             that the participant will supply certain items of real estate 
             or equipment without cost to the Government or will bear the 
             total cost of one or more discrete tasks.  In such cases, these 
             items need not be reported on the cost or labor reports.  The 
             participant should address these items in the "Milestone 
             Schedule Status Report" and the "Status Report," so that the 
             DOE project manager can monitor their progress. 
 
___________________________________________________________________________ 
|FOR:                                                                     | 
|-------------------------------------------------------------------------| 
|                     |       | Research Support or  |  Construction or   | 
|                     |DOE    |Technology Development|   Demonstration    | 
| Financial           |Form   |----------------------|--------------------| 
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| Incentives          |No.    | Under $1 | Over $1   | Under $1 | Over $1 | 
|                     |       | Million  | Million   | Million  | Million | 
|-------------------------------------------------------------------------| 
|GENERAL MANAGEMENT:                                                      | 
|-------------------------------------------------------------------------| 
|Management Plan      | None  |   XO     |   XOA     |    X     |   XOA   | 
|                     |       |          |           |          |         | 
|Participant Status   | None  |   S      |   Q       |    S     |   Q     | 
|  Report             |       |          |           |          |         | 
|                     |       |          |           |          |         | 
|Participant Summary  |1332.2 |   S      |   Q       |    S     |   Q     | 
|  Report             |       |          |           |          |         | 
|-------------------------------------------------------------------------| 
|SCHEDULE/LABOR/COST:                                                     | 
|-------------------------------------------------------------------------| 
|Plans:               |       |          |           |          |         | 
|                     |       |          |           |          |         | 
| Milestone Schedule  |1332.3 |   XO     |   XOYC    |    X     |   XOYC  | 
|   Plan              |       |          |           |          |         | 
|                     |       |          |           |          |         | 
| Labor Plan          |1332.4 |          |           |          |         | 
|                     |       |          |           |          |         | 
| Cost Plan           |1332.7 |   OC     |   XOYC    |    OC    |   XOYC  | 
|                     |       |          |           |          |         | 
|Status:              |       |          |           |          |         | 
|                     |       |          |           |          |         | 
| Milestone Schedule  |1332.3 |   S      |   Q       |    S     |   Q     | 
|   Report            |       |          |           |          |         | 
|                     |       |          |           |          |         | 
| Labor Management    |1332.8 |          |           |          |         | 
|   Report            |       |          |           |          |         | 
|                     |       |          |           |          |         | 
| Cost Management     |1332.9 |          |           |          |         | 
|   Report            |       |          |           |          |         | 
|-------------------------------------------------------------------------| 
|EXCEPTION REPORTS:                                                       | 
|-------------------------------------------------------------------------| 
|Conference Record    | NONE  |   A      |   A       |    A     |   A     | 
|                     |       |          |           |          |         | 
|Hot Line Report      | NONE  |   A      |   A       |    A     |   A     | 
|-------------------------------------------------------------------------| 
|FREQUENCY CODES:                                                         | 
|-------------------------------------------------------------------------| 
| A - As required       M - Monthly          S - Semi-annually            | 
| C - Agreement change  O - Once after award X - With application/proposal| 
| F - Final             Q - Quarterly        Y - Yearly                   | 
|_________________________________________________________________________| 
                             Figure III-6 
     Selection Table for General Management, Schedule/Labor/Cost, and 
                Exception Reports for Financial Incentives 
 
__________________________________________________________________________ 
|FOR:                                                                    | 
|------------------------------------------------------------------------| 
|Financial Incentives             | Form | All Loans and Loan Guarantees | 
|                                 | No.  |                               | 
|---------------------------------|------|-------------------------------| 
|Income and Expense Statement     | None |             XOYQC             | 
|                                 |      |                               | 
|Balance Sheet                    | None |             XOYQC             | 
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|                                 |      |                               | 
|Cash Flow Statement              | None |              XOYC             | 
|                                 |      |                               | 
|Statement of Changes in          | None |              XOYC             | 
|  Financial Position             |      |                               | 
|                                 |      |                               | 
|Loan Drawdown Report             | None |                QC             | 
|                                 |      |                               | 
|Operating Budget                 | None |              XOQC             | 
|                                 |      |                               | 
|Supplementary Information        | None |              XOYC             | 
|------------------------------------------------------------------------| 
|FREQUENCY CODES:                                                        | 
|------------------------------------------------------------------------| 
| A - As required         M - Monthly             S - Semi-annually      | 
| C - Agreement change    O - Once after award    X - With application/  | 
|                                                     proposal           | 
| F - Final               Q - Quarterly           Y - Yearly             | 
|________________________________________________________________________| 
                               Figure III-7 
                   Selection Table for Financial Reports 
                         for Financial Incentives 
 
 
    f.  Substitution of Alternative Reporting.  One objective of this Order 
        is the establishment of uniform forms, formats, data elements, 
        frequency, and due dates to be used for participant reporting. 
        However, the project manager may substitute alternatives that are 
        natural products of the participant's internal management systems, 
        or that otherwise are judged to be most cost effective.  A 
        participant's proposal should include a discussion of any proposed 
        substitutions or changes to the reporting requirements and how the 
        proposed substitutions or changes meet this Order's reporting 
        requirements.  The project manager will prepare the Reporting 
        Requirements Checklist and an attachment describing any substitution 
        with the Office of Project and Facilities Management prior to 
        finalization of the contractual agreement. 
 
    g.  Consulting Services Contracts.  All reports containing 
        recommendations to DOE organizations submitted during the 
        performance of a consulting services contract shall contain the 
        following information on the cover of the report: 
 
_______________________________________________________________ 
|FOR:                                                         | 
|-------------------------------------------------------------| 
|    All Contractual Agreements                               | 
|-------------------------------------------------------------| 
|WITHIN X CALENDAR DAYS AFTER EVENT:                          | 
|-------------------------------------------------------------| 
|      |                            |           | Financial   | 
| Code |          Event             | Contracts | Incentives  | 
|------|----------------------------|-------------------------| 
|      |                            |      1/   |        1/   | 
|  A   | Precipitating event        |     5     |       5     | 
|      |                            |           |             | 
|  C   | Change to agreement        |    15     |      15     | 
|      |                            |           |             | 
|  F   | End of effort              |    45     |      90     | 
|      |                            |           |             | 
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|  M   | End of calendar month      |    20     |      20     | 
|      |                            |           |             | 
|  O   | Award                      |    15     |      30     | 
|      |                            |           |             | 
|  Q   | End of quarter             |    20     |      30     | 
|      |                            |           |             | 
|  S   | End of half year           |    20     |      30     | 
|      |                            |      2/   |        2/   | 
|  X   | Submission of proposal     |     0     |       0     | 
|      |   application              |           |             | 
|      |                            |           |             | 
|  Y   | End of year or on renewal  |    20     |      45     | 
|      |   of contractual agreement |           |             | 
|-------------------------------------------------------------| 
| 1/                                    2/                    | 
|  48 hours for hot line reports.        Submit with proposal.| 
|_____________________________________________________________| 
                         Figure III-8 
                 Frequency Codes and Due Dates 
                 for All Contractual Agreements 
 
 
        (1)  Name and address of the contractor; 
 
        (2)  Contract number. 
 
 
 
                                CHAPTER IV 
 
             SPECIFICATION OF PLAN AND STATUS REPORT REQUIREMENTS 
 
 
1.  GENERAL.  Plan and status report requirements must be specified and 
    incorporated in each solicitation and each contractual agreement.  The 
    project manager specifies the requirements in the solicitation using 
    the "Reporting Requirements Checklist" and related attachments which 
    later become a part of the award documentation.  The contracting officer 
    incorporates them in each solicitation and contractual agreement by 
    inclusion of the appropriate reporting requirements clause. 
 
2.  PREPARATION OF THE "REPORTING REQUIREMENTS CHECKLIST." 
 
    a.  Content.  The project manager completes the checklist by (1) 
        selecting the required reports, (2) indicating the frequency of 
        their submission, and (3) identifying special instructions attached 
        to the checklist. 
 
    b.  Instructions.  Specific information for preparing a checklist is on 
        the reverse side of the form.  Special instructions to the 
        participant, in addition to those noted on the Checklist and 
        including requirements for unique reports, reporting element 
        structures or topical requirements, should be attached. 
 
    c.  Approvals.  The checklist provides two signature blocks.  The 
        project manager preparing the checklist should sign item 7.  A 
        checklist exceeding the recommendation in the selection tables 
        requires review and approval with signature of at least the next 
        level of management.  The reviewer ensures that only information 
        necessary for required surveillance of the award appears as a 
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        checklist requirement. 
 
    d.  Example.  The Work Breakdown Structure and the list of reporting 
        elements, illustrated in Chapter II, are not included. 
 
3.  PREPARATION OF REPORT DISTRIBUTION LIST AND LIST OF ADDRESSES. 
 
    a.  General.  The project manager should be aware of the information 
        needs of other DOE organizations and should make arrangements for 
        them to receive the necessary reports in the required quantity. 
        Organizations designated to receive reports should be so advised. 
        For all contractual agreements, a separate copy of the "Status 
        Report," with attachments, should be submitted to the project 
        manager, the contracting officer, and the responsible financial 
        officer.  A "Technical Report Distribution Guide for All Contractual 
        Agreements" is provided in Figure IV-1.  Each technical report shall 
        be submitted to the DOE Patent Office for patent clearance, unless 
        it is classified, bears a "limited rights" legend, or is accompanied 
        by a DOE F 1332.15 or DOE F 1332.16, precluding either availability 
        to the public or publication.  The Office of Scientific and 
        Technical Information should receive all technical information 
        reports.  The project manager identifies distribution of reports to 
        be made by the participant on the "Report Distribution List," which 
        is attached to the "Reporting Requirements Checklist."  The list 
        specifies the recipients of the reports, their frequency of 
        submission, and the number of copies.  It should be accompanied by a 
        "List of Addressees," giving the names and addresses to which 
        reports should be submitted.  Attachment IV-1 provides a contract 
        and a financial incentives example on pages IV-6 and IV-10, 
        respectively. 
 
_______________________________________________________________________ 
|FOR:                                                                 | 
|---------------------------------------------------------------------| 
|All Contractual             | Project | Contracting | Patent  | TIC  | 
|Agreements                  | Manager |   Officer   | Counsel |      | 
|---------------------------------------------------------------------| 
|Number of Copies                                                     | 
|---------------------------------------------------------------------| 
|                            |         |             |         |  1/  | 
|Technical Progress Report   |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Topical Report              |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Final Technical Report      |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Journal Article Manuscript  |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Journal Article Reprint     |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Conference Paper or         |    4    |      1      |    1    |      | 
|  Proceedings               |         |             |         |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Translations                |    4    |      1      |    1    |      | 
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|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Theses                      |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Books                       |    4    |      1      |    1    |      | 
|____________________________|_________|_____________|_________|______| 
|                            |         |             |         |  1/  | 
|Notice of Energy            |    3    |      1      |    1    |      | 
|  RD&D Project              |         |             |         |      | 
|____________________________|_________|_____________|_________|______| 
|1/                                                                   | 
| Per DOE 1430.1C, DOE 1430.2A, and other OSTI guidance.              | 
|_____________________________________________________________________| 
                              Figure IV-1 
         Technical Report Distribution Guide (Numbers of Copies) 
                     for All Contractual Agreements 
 
 
    b.  Contracts.  The DOE finance office must receive a copy of the "Cost 
        Plan" and either the "Cost Management Report," or the "Cost 
        Performance Report," as preagreed.  The contracting officer and 
        project manager should receive at least one copy of each report. 
 
    c.  Financial Incentives.  The designated finance officer should receive 
        copies of the "Cost Plan" and "Cost Management Report."  A separate 
        copy of the "Status Report" will usually be submitted to the project 
        manager, the contracting officer, and the responsible financial 
        officer.  Attachment IV-1 includes an example of a two-page "Report 
        Distribution List."  The "Report Distribution List" for other 
        published works is shown separately due to page space limitations. 
 
    d.  Technical Reports. 
 
        (1)  DOE/TIC-4500 and M-3679 provide standard distribution lists for 
             unclassified and classified technical information reports, 
             respectively. 
 
        (2)  Distribution made outside the standard distribution system 
             shall be coordinated with the Office of Scientific and 
             Technical Information.  Standard distribution and other 
             distribution coordinated with the Office of Scientific and 
             Technical Information are referred to as official distribution. 
 
        (3)  The contractor shall furnish the Office of Scientific and 
             Technical Information with at least two full-size copies of 
             suitable quality for reproduction and microfiching.  If 
             performing organizations print documents for their own use, 
             they should print a sufficient number of copies for standard 
             distribution. 
 
4.  INCLUSION OF REPORTING REQUIREMENTS IN THE SOLICITATION AND CONTRACTUAL 
    AGREEMENT.  The contracting officer incorporates the requirements for 
    the selected reports into the solicitation and, subsequently, into the 
    contractual agreement.  Blank forms for the required baseline plans 
    should be included in the solicitation for submission as part of the 
    proposal package.  Additionally, the solicitation should contain a copy 
    of this Order to assist the proposer in determining the total 
    administrative costs. 
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                   EXAMPLE REPORTING REQUIREMENTS CHECKLIST 
 
 
              Example                                               Page 
 
Contract Example                                                    IV-6 
  Reporting Requirements Checklist 
  Special Instructions: 
    Report Distribution List/Addresses                              IV-8 
    Due Dates                                                       IV-10 
    Analysis Thresholds                                             IV-10 
 
Financial Incentives Example 
  Reporting Requirements Checklist                                  IV-11 
  Special Instructions: 
    Report Distribution List/Addresses                              IV-12 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF ATTACHMENT IV-1 - DOE F 1332.1 - REPORTING REQUIREMENTS 
     CHECKLIST (PAGES IV-6 AND IV-7) IS NOT INCLUDED IN DATABASE, DUE TO 
     ITS FORMAT. 
 
 
                             CONTRACT EXAMPLE 
 
                         REPORT DISTRIBUTION LIST 
____________________________________________________________________________ 
|                          | Form  |           |               |           | 
| Report/Plan              | No.   | Frequency | No. of Copies | Address   | 
|--------------------------|-------|-----------|---------------|-----------| 
|Management Plan           | None  |    X      |    5          |  C        | 
|Milestone Schedule Plan   |1332.3 |    X      |    5          |  C        | 
|Cost of Money Factors     |1332.5 |    X      |    5          |  C        | 
|Contract Cost of Money    |1332.6 |    X      |    5          |  C        | 
|Cost Plan                 |1332.7 |    X      |    5          |  C        | 
|--------------------------|-------|-----------|---------------|-----------| 
|Management Plan           | None  |    O      |    1,1        |  A,B      | 
|Milestone Schedule Plan   |1332.3 |    O      |    1,1,1      |  A,B,C    | 
|Cost of Money Factors     |1332.5 |    O      |    1,1,1,1    |  A,B,C,F  | 
|Contract Cost of Money    |1332.6 |    O      |    1,1,1,1    |  A,B,C,F  | 
|Cost Plan                 |1332.7 |    O      |    1,1,1,1    |  A,B,C,F  | 
|--------------------------|-------|-----------|---------------|-----------| 
|Status Report             | None  |    M,S    |    1,1        |  A,B      | 
|Summary Report            |1332.2 |    M,S    |    1,1        |  A,B      | 
|--------------------------|-------|-----------|---------------|-----------| 
|                          |       |       1/  |               |           | 
|Notice of Energy RD&D     |DOE 538|    O,Y    |    3,1,1,1    |  A,B,C,E  | 
|Technical Progress Report | None  |           |               |           | 
|Final Approval Report     | None  |    Q      |    4,1,1,2    |  A,B,D,E  | 
|Topical Report            | None  |    A      |    4,1,1,2    |  A,B,D,E  | 
|Final Technical Report    | None  |           |               |           | 
|Final Approval Report     | None  |    F      |    4,1,1,2    |  A,B,D,E  | 
|--------------------------------------------------------------------------| 
| 1/                                                                       | 
|  Copies for OSTI shall be in accordance with DOE 1430.2.                 | 
|__________________________________________________________________________| 
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                            CONTRACT EXAMPLE 
 
                            LIST OF ADDRESSEE 
____________________________________________________________________________ 
|                                                                          | 
| A. Mr. Ed Hamm, Project Control Office    D. Department of Energy        | 
|    Department of Energy                      Office of General Counsel   | 
|    Division of Conservation and              Patent Office (GC 42)       | 
|      Renewable Energy (CE-2)                 Washington, DC  20585       | 
|    Washington, DC  20585                                                 | 
|                                                                          | 
| B. Mr. M. A. Walsh, Project Manager       E. Department of Energy        | 
|    Department of Energy                      Office of Scientific and    | 
|    Office of Energy Conversion and             Technical Information     | 
|      Utilization Technologies (CE-142)       P.O. Box 62                 | 
|    Washington, DC  20585                     Oak Ridge, TN  37830        | 
|                                                                          | 
| C. Mr. Ralph Richards, Contracting        F. Department of Energy        | 
|      Officer                                 Office of the Controller    | 
|    Department of Energy                        (MA-3)                    | 
|    Office of Procurement Operations          P.O. Box 500                | 
|      (MA-452.1)                              Germantown, MD  20767       | 
|    Washington, DC  20585                                                 | 
|__________________________________________________________________________| 
 
 
                 CONTRACT EXAMPLE 
 
                    DUE DATES 
____________________________________________________ 
|WITHIN X CALENDAR AFTER EVENT:                    | 
|--------------------------------------------------| 
| Code |       Event                   | Contracts | 
|------|-------------------------------|-----------| 
|      |                               |      1/   | 
|  A   | Precipitating event           |     5     | 
|      |                               |           | 
|  C   | Change to agreement           |    15     | 
|      |                               |           | 
|  M   | End of calendar month         |    20     | 
|      |                               |           | 
|  O   | Award                         |    15     | 
|      |                               |           | 
|  S   | End of half year              |    20     | 
|      |                               |      2/   | 
|  X   | Submission of proposal        |     0     | 
|      |   application                 |           | 
|      |                               |           | 
|  Y   | End of year or on renewal     |    20     | 
|      |   of contractual agreement    |           | 
|--------------------------------------------------| 
| 1/                         2/                    | 
|  48 hours for hot line      Submit with proposal.| 
|  reports.                                        | 
|__________________________________________________| 
 
 
                    ANALYSIS THRESHOLDS 
___________________________________________________________ 
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| The "Status Report" will contain descriptive analyses   | 
| of below listed WBS elements whenever the corresponding | 
| thresholds are breached as reported in the "Cost        | 
| Management Report" of the same period.                  | 
|---------------------------------------------------------| 
|                    |        Variance Thresholds         | 
|                    |------------------------------------| 
|                    |            1/  |               2/  | 
| WBS Elements At    | Cum to Date    |  At Completion    | 
|--------------------|----------------|-------------------| 
|   Level 1          |      5%        |        5%         | 
|   Level 2          |      7%        |        7%         | 
|   Level 3          |     10%        |       10%         | 
|---------------------------------------------------------| 
|   1/                                                    | 
|         Plan (Col. 10d) - Actual (Col. 10;)             | 
|                   Plan (Col. 10d)                       | 
|   2/                                                    | 
|              Variance (Col. 13)                         | 
|         Total Contract Value (Col. 12)                  | 
|_________________________________________________________| 
 
 
**** DATABASE NOTE: 
     ATTACHMENT OF ATTACHMENT IV-1 - DOE F 1332.1 - REPORTING REQUIREMENTS 
     CHECKLIST (PAGE IV-10) IS NOT INCLUDED IN DATABASE, DUE TO ITS FORMAT. 
 
 
                      FINANCIAL INCENTIVES EXAMPLE 
 
                        REPORT DISTRIBUTION LIST 
____________________________________________________________________________ 
|                          | Form  |           |               |           | 
| Report/Plan              | No.   | Frequency | No. of Copies | Address   | 
|--------------------------|-------|-----------|---------------|-----------| 
|Management Plan           | None  |   X       |    5          |  B        | 
|Milestone Schedule Plan   |1332.3 |           |    5          |  B        | 
|--------------------------|-------|-----------|---------------|-----------| 
|Cost Plan                 |1332.7 |   O,C     |    1,1,1      |  A,B,C    | 
|--------------------------|-------|-----------|---------------|-----------| 
|Status Report             | None  |   S       |    1          |  A        | 
|Summary Report            |1332.2 |   S       |    1          |  A        | 
|Milestone Schedule Status |1332.3 |   S       |    1          |  A        | 
|--------------------------|-------|-----------|---------------|-----------| 
|Proformas:                |       |           |               |           | 
|                          |       |           |               |           | 
|Statement of Income and   |       |           |               |           | 
|  Expense                 | None  |   X       |    5          |  B        | 
|Balance Sheet             | None  |   X       |    5          |  B        | 
|Cash Flow Statement       | None  |   X       |    5          |  B        | 
|Statement of Changes in   |       |           |               |           | 
|  Financial Position      | None  |   X       |    5          |  B        | 
|Loan Drawdown Report      | None  |   X       |    5          |  B        | 
|Operating Budget          | None  |   X       |    5          |  B        | 
|Supplementary Information | None  |   X       |    5          |  B        | 
|--------------------------|-------|-----------|---------------|-----------| 
|Actuals:                  |       |           |               |           | 
|                          |       |           |               |           | 
|Balance Sheet             | None  |  O,Y,Q,C  |    1,1,1      |  A,B,C    | 
|Statement of Income and   |       |           |               |           | 
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|  Expense                 | None  |  O,Y,Q,C  |    1,1,1      |  A,B,C    | 
|Cash Flow Statement       | None  |   O,Y,C   |    1,1,1      |  A,B,C    | 
|Statement of Changes in   |       |           |               |           | 
|  Financial Position      | None  |   O,Y,C   |    1,1,1      |  A,B,C    | 
|Loan Drawdown Report      | None  |   Q,C     |    1,1,1      |  A,B,C    | 
|Operating Budget          | None  |   O,Q,C   |    1,1,1      |  A,B,C    | 
|Supplementary Information | None  |   O,Y,C   |    1,1,1      |  A,B,C    | 
|--------------------------|-------|-----------|---------------|-----------| 
|Hot Line Report           | None  |   A       |    1,1        |  A,B      | 
|Conference Record         | None  |   A       |    1,1        |  A,B      | 
|--------------------------|-------|-----------|---------------|-----------| 
|Notice of Energy RD&D     |DOE 538|   O,Y     |    4,1,1,1    |  A,B,D,E  | 
|Technical Progress Report | None  |   Y       |    4,1,1,2    |  A,B,D,E  | 
|Topical Report            | None  |   A       |    4,1,1,2    |  A,B,D,E  | 
|Final Technical Report    | None  |   F       |    4,1,1,2    |  A,B,D,E  | 
|__________________________|_______|___________|_______________|___________| 
 
 
                        FINANCIAL INCENTIVE EXAMPLE 
 
                            LIST OF ADDRESSEES 
____________________________________________________________________________ 
|                                                                          | 
| A.  R. V. Smith, Project Manager          D.  U.S. Department of Energy  | 
|     U.S. Department of Energy                 Chicago Patents Group      | 
|     Office of Oil, Gas, and Shale             9800 South Cass Avenue     | 
|       Technology (FE-33)                      Argonne, IL  60439         | 
|     Washington, DC  20585                                                | 
|                                                                          | 
| B.  L. T. Terracotta, Loan Specialist     E.  U.S. Department of Energy  | 
|     U.S. Department of Energy                 Office of Scientific and   | 
|     Office of Procurement Operations            Technical Information    | 
|       (MA 452.1)                              P.O. Box 62                | 
|     Washington, DC  20585                     Oak Ridge, TN  37830       | 
|                                                                          | 
| C.  A. Varon, Finance Office                                             | 
|     U.S. Department of Energy                                            | 
|     Office of Compliance (MA 33)                                         | 
|     P.O. Box 500                                                         | 
|     Germantown, MD  20545                                                | 
|__________________________________________________________________________| 
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SECTION J 
 

ATTACHMENT 4a 
 

DOE FORM 1332.1, REPORTING REQUIREMENTS CHECKLIST 
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Strategic Petroleum Reserve Project Management Office 
U.S. DEPARTMENT OF ENERGY 

DOE F 1332.1 
(11-84) 

REPORTING REQUIREMENTS CHECKLIST 
 

FORM APPROVED 
OMB NO. 1990-1401 

1. PROGRAM/PROJECT TITLE 
 
 Management and Technical Support Services 

2. IDENTIFICATION NUMBER 
 
  

3. PARTICIPANT NAME AND ADDRESS 
 
  
4. PLANNING AND REPORTING REQUIREMENTS 
 

 

A. General Management Frequency E. Financial Incentives Frequency 
    
  Management Plan O, A   Statement of Income and Expense  
  Status Report M   
  Summary Report    Balance Sheet  
    Cash Flow Statement  
B. Schedule/Labor/Cost    Statement of Changes in Financial   
    Position  
  Milestone Schedule/Plan    Loan Drawdown Report  
  Labor Plan O, A, Y   Operating Budget  
  Facilities Capital Cost of Money Factors 

Computation 
O   Supplementary Information  

  Contract Facilities Capital and Cost of 
Money 

O F. Technical  

  Cost Plan O, A, Y    Notice of Energy RD&D Project  
  Milestone Schedule/Status    (Required with any of the following)  
  Labor Management Report M   
  Cost Management Report M   Technical Progress Report  
    
C. Exception Reports     Draft for Review  
     Final for Approval  
  Conference Record A   
  Hot Line Report A   
    Topical Report  
D. Performance Measurement    
    Final Technical Report  
  Management Control System Description    
  WBS Dictionary      Draft for Review  
     Final for Approval  
   Index    
   Element Definition    Software  
    Other (Specify)  As Needed A 
  Cost Performance Reports    
    Property Control System O, A 
   Format 1 - WBS    
   Format 2 - Function    
   Format 3 – Baseline    
    
    
5. FREQUENCY CODES 
 A – As Required M – Monthly S – Semi-Annually 
 C – Change to Contractual Agreement O – Once After Award X – With Proposal/Bid/Application or with Significant Changes 
 F – Final (end of effort)  Q – Quarterly Y – Yearly or Upon Renewal of Contractual Agreement 
 
6. SPECIAL INSTRUCTIONS (ATTACHMENTS) 
 
  Report Distribution List/Addressees  Analysis Thresholds 
  Reporting Elements  Work Breakdown Structure 
  Due Dates  Other 
 
7. PREPARED BY (SIGNATURE AND DATE) 
  
  

8. REVIEWED BY (SIGNATURE AND DATE) 
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EXHIBIT A 
 

REPORTING REQUIREMENTS 
 
 
 
1.0 “COST PLAN” (DOE F 1332.7) AND “COST MANAGEMENT REPORT” 

(DOE F 1332.9) SHALL INCLUDE THE FOLLOWING ITEMS: 
 
 a. Items 7 and 8 for the Cost Plan and Items 8 and 9 for the Cost Management 

Report, respectively, shall be reported by the following Work Breakdown 
Structure (WBS) Elements. 

 
 b. The cost elements to be reported will be specified in the contract and will 

include the following as a minimum: 
 

• Direct Labor Dollars, Regular (by labor category by function). 
 

• Direct Labor Dollars, Premium (by labor category by function). 
 

• Fringe Benefits (by labor category by function). 
 

• Management Reserve. 
 

• Travel Dollars. 
 

• Material Dollars (by type of material). 
 

• Subcontract Dollars. 
 

• Other Direct Cost Dollars. 
 

• Costs of Money. 
 

• General and Administrative (excluding fee) Dollars. 
 

• Overhead Rates Plus Dollars (application and detail by pool). 
 

• Fee Dollars. 
 

• Other costs to ensure total equals contract value. 
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 c. Cost elements will be reported consistent with DOE PMO Budget and 
Reporting (B&R) classification and Budget Line Item (BLI) structure.  The 
B&R classification(s) and BLI structure will be identified by the Contracting 
Officer or his designated representative upon contract award. 

 
 d. For cost items for which there is a variance, a variance analysis shall be 

included.  Variance analysis shall be in accordance with plus/minus 10 percent 
thresholds in dollars and hours (current and cumulative). 

 
2.0 “LABOR PLAN” (DOE F 1332.4) AND “LABOR MANAGEMENT REPORT”  

(DOE F 1332.8) SHALL INCLUDE THE FOLLOWING ITEMS: 
 
 a. Items 7 and 8 on the Labor Plan and Items 8 and 9 Labor Management Report, 

respectively, shall be reported by WBS for both professional and non-
professional employees. 

 
 b. The Contractor shall also prepare and submit the Labor Plan by Organization 

category and will include the following as a minimum: 
 

• General Management. 

• Project Management and Administration. 

• Business Management. 

• Technical Management. 

• Administrative Management. 

• Other Support Services. 

• Reports. 

• Delivery Requirements. 

• Other costs to ensure total equals contract value. 
 
 c. Labor elements will be reported consistent with DOE PMO B&R classification 

and BLI structure.  The B&R classification(s) and BLI structure will be 
identified by the Contracting Officer or his designated representative upon 
contract award. 
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 d. For labor items for which there is a variance, a variance analysis shall be 
included.  Variance analysis shall be in accordance with plus/minus 10 percent 
thresholds in dollars and hours (current and cumulative). 

 
3.0 PROJECT STATUS REPORT 
 
 The Contractor will prepare a monthly Project Status Report (PSR) in accordance 

with DOE Order 1332.1A, URS.  The PSR shall be submitted by the 15th day of 
each month.  Detailed instructions and formats for preparing the PSR are contained 
in SPRPMO publication "Uniform Reporting System (URS) Guidelines - Monthly 
Project Status Report and Project Review Handout" (Section J, 4f)  A copy of this 
publication, as well as updates and changes, will be provided to the Contractor.   

 
4.0 OTHER REPORTS 
 
 The Contractor shall submit such other reports that may be required by DOE. 
 
5.0 REPORT ON CONSULTANTS TO DOE CONTRACTORS 
 
 a. All cost-type contractors shall report on all consultant agreements. 
 

 b. Reports shall be submitted to the 
   Contracting Officer 

SPR Project Management Office 
900 Commerce Road East 
New Orleans, LA  70123 

 
  Annually on September 30, and should reflect the Contractor’s actual 

employment as of that date. 
 
 c. Information Required (on form) 
 

• Name of consultant 
• Regular employer 
• Major field of specialization 
• Services provided 
• Contract duration 
• Number of days 
• Rate of method of compensation 
• Total compensation 
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Specific instructions on completing the required forms are contained in DOE Order 
1332.1, Uniform Reporting System for Contractors, dated October 15, 1985. 
 
6.0 REPORT DISTRIBUTION LIST 
 

REPORT RECIPIENT 
NUMBER 

OF COPIES 

Management Plan Contracting Officer 1 
 Contracting Officer’s Representative 1 
 Planning and Financial Management Division 1 
   
Status Report Contracting Officer 1 
 Contracting Officer’s Representative 1 
 Planning and Financial Management Division 3 
 Human Resources 1 
 Technical Data Center (Library) 1 
 Management Distribution (Project Manager, 

Assistant Project Managers, Counsel, 
Special Assistant) 

7 

   
Labor Plan Contracting Officer 1 
 Contracting Officer’s Representative 1 
 Planning and Financial Management Division 1 
 Human Resources 1 
   
Cost Plan Contracting Officer 1 
 Contracting Officer’s Representative 1 
 Planning and Financial Management Division 1 
   
Labor Management Contracting Officer 1 
Report Contracting Officer’s Representative 1 
 Planning and Financial Management Division 1 
 Human Resources 1 
 Technical Data Center (Library) 1 
   
Cost Management  Contracting Officer 1 
Report Contracting Officer’s Representative 1 
 Planning and Financial Management Division 1 
 Technical Data Center (Library) 1 
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SECTION J 
 

ATTACHMENT 4b 
 

DOE FORM 1332.4, LABOR PLAN 
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 U.S. DEPARTMENT OF ENERGY 

DOE F 1332.4 LABOR PLAN OMB Control No. 
(1-86)  1910-1400 
1.  TITLE 2.  IDENTIFICATION NUMBER 

3.  PARTICIPANT NAME AND ADDRESS 4.  LABOR PLAN DATE 5.  START DATE 

  6.  COMPLETION DATE 

11. 
CURRENT FISCAL YEAR

 

12. 
 FUTURE FISCAL 
         YEARS 

7. 
 Element 
 Code 

8. 
 Reporting 
 Element 

9. Plan 
 Prior 
 Fiscal 
 Year 

10. Actual 
 Prior 
 Fiscal 
 Year             Total    

13. Sub- 
 sequent 
 Fiscal 
 Years 

14. 
 Total 

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

15.  TOTAL                     

16.  LABOR EXPRESSED IN: 17.  SIGNATURE OF PARTICIPANT'S PROJECT MANAGER AND DATE 
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SECTION J 
 

ATTACHMENT 4c 
 

DOE FORM 1332.7, COST PLAN 
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 U.S. DEPARTMENT OF ENERGY 

DOE F 1332.7 COST PLAN OMB Control No. 
(12-85)   1910-1400 
1.  TITLE 
 

2.  IDENTIFICATION NUMBER 
 

3.  PARTICIPANT NAME AND ADDRESS 
 

4.  COST PLAN DATE 
 

5.  START DATE 
 
 

  6.  COMPLETION DATE 
 

11. 
CURRENT FISCAL YEAR

 

12. 
  FUTURE FISCAL 

YEARS 

7. 
 Element 
 Code 

8. 
 Reporting 
 Element 

9. Plan 
 Prior 
 Fiscal 
 Year 

10. Actual 
  Prior 
  Fiscal 
  Year             Total    

13. Sub- 
 sequent 
 Fiscal 
 Years 

14. 
 Total 

                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
15.  TOTAL                     
16.  DOLLARS EXPRESSED IN: 
 

17.  SIGNATURE OF PARTICIPANT'S PROJECT MANAGER AND DATE 
 

18.  SIGNATURE OF PARTICIPANT'S AUTHORIZED FINANCIAL 
REPRESENTATIVE AND DATE 
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SECTION J 
 

ATTACHMENT 4d 
 

DOE FORM 1332.8, LABOR MANAGEMENT REPORT 
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 U.S. DEPARTMENT OF ENERGY 

 LABOR MANAGEMENT REPORT Page    of     
DOE F 1332.8 FORM APPROVED 
(11-84) OMB NO. 1910-1400 
1.  TITLE 2.  REPORTING PERIOD 3.  IDENTIFICATION NUMBER 

6.  START DATE 4.  PARTICIPANT NAME AND ADDRESS 5.  LABOR PLAN DATE 

7.  COMPLETION DATE 

10. LABOR EXPENDED 11. ESTIMATED LABOR EXPENDITURES 
Reporting Period Cumulative to Date 

8. ELEMENT 
   CODE 

9. REPORTING ELEMENT 

 a. Actual  b. Plan  c. Actual  d. Plan 

a. Subse- 
quent 

 Reporting 
 Period 

 Balance 
 of Fiscal 
 Year 

c. 
 (1) 

 
 (2) 

 
 (3) 

d. Subse- 
 quent Fiscal 
 Years to 
 Completion 

e. 
 Total 

12. 
 Total 
 Contract 
 Labor 

13. 
 
 Variance 

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

14.  TOTAL              

15.  LABOR EXPRESSED IN: 
 

16.  SIGNATURE OF PARTICIPANT'S PROJECT MANAGER AND DATE 
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SECTION J 
 

ATTACHMENT 4e 
 

DOE FORM 1332.9, COST MANAGEMENT REPORT 
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 U.S. DEPARTMENT OF ENERGY 

 COST MANAGEMENT REPORT Page    of     
DOE F 1332.9 FORM APPROVED 
(11-84) OMB NO. 1910-1400 
1.  TITLE 2.  REPORTING PERIOD 3.  IDENTIFICATION NUMBER 

6.  START DATE 4.  PARTICIPANT NAME AND ADDRESS 5.  COST PLAN DATE 

7.  COMPLETION DATE 

10. ACCRUED COSTS 11. ESTIMATED ACCRUED COSTS 
Reporting Period Cumulative to Date 

8.  ELEMENT 
      CODE 

9. REPORTING ELEMENT 

 a. Actual  b. Plan  c. Actual  d. Plan 

a. Subse-
quent 

Reporting 
Period 

b. Balance 
of Fiscal 

Year 

c. 
 (1) 

 
 (2) 

 
 (3) 

d. Fiscal 
 Years to 
 Completion 

e. 
 Total 

12. 
 Total 
 Contract 
 Labor 

13. 
 
 Variance 

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

14. TOTAL              

15. DOLLARS EXPRESSED IN: 
 

16. SIGNATURE OF PARTICIPANT'S PROJECT MANAGER AND DATE 
 

17.  SIGNATURE OF PARTICIPANT'S AUTHORIZED FINANCIAL  
      REPRESENTATIVE AND DATE 
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SECTION J 
 

ATTACHMENT 4f 
 

UNIFORM REPORTING SYSTEM GUIDELINES (URSG) 
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ATTACHMENT 4f 
 

UNIFORM REPORTING SYSTEM GUIDELINES (URSG) 
 

IS A SEPARATE  PDF.FILE   
ATTACHMENT ENTITLIED J-4f 
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ATTACHMENT 5 
 

GOVERNMENT-FURNISHED PROPERTY 
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Section J 
 

Attachment 5 
 

GOVERNMENT-FURNISHED PROPERTY 
 
 
Attached is a list of Government-Furnished Property in the Critique Resources 
Consulting Corporation contract. 
 
The Department of Energy will provide leased office space, personal property (furniture, 
equipment, etc.), and the usage of Government vehicles to the successful contractor. 
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SECTION J 
 

ATTACHMENT 6 
 

DOE SOFTWARE 
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Section J 
 

Attachment 6 
 

DOE SOFTWARE 
 

 
The following software list is currently being used by the Support Services Contractor to 
support the Department of Energy: 
 
• Acrobat 
• Attachmate Extra 
• Compose 
• Corel Draw 
• Front Page 
• Microsoft Office 
• Microsoft Photodraw 
• Netscape Communicator 
• Omni Page Pro 
• P/3 
• Reflection 
• Suretrack 
• Visio 2000 
• Word Perfect 8 
• Xerox Centreware 
• Other custom Department of Energy applications 
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SECTION J 
 

ATTACHMENT 7 
 

DRAFT 
PERFORMANCE EVALUATION PLAN AND 

QUALITY ASSURANCE SURVEILLANCE PLAN 
FOR TECHNICAL AND MANAGEMENT SUPPORT SERVICES 

EVALUATION PERIOD NOVEMBER 1, 2006 THROUGH OCTOBER 31, 2009 



 

Attachment 7 

 

U. S. DEPARTMENT OF ENERGY 

STRATEGIC PETROLEUM RESERVE  
PROJECT MANAGEMENT OFFICE 

NEW ORLEANS, LA 
 

 
PERFORMANCE EVALUATION PLAN 

AND 

QUALITY ASSURANCE 

SURVEILLANCE PLAN 

FOR 

TECHNICAL AND MANAGEMENT 

SUPPORT SERVICES 

 

Evaluation Period 

November 1, 2006 through October 31, 2009 
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INTRODUCTION 

 
 
 

Purpose.  To provide procedures and policy, assign responsibilities for evaluating 
contractor performance, and determine the amount of performance fee earned by the 
proposed Contractor. 
 
Scope.  The provisions of this plan apply to the proposed contract for technical and 
management support services.  Any fee determination made based on this plan is limited 
to the Performance Fee portion of the fee structure established by this proposed contract. 
 
Departmental Policy.  The Department expects the Contractor to exercise due diligence 
in the conduct of all contract activities.  The Department further expects that management 
systems will be in place and enforced to ensure that effective procedures are developed 
and implemented.  The Contractor’s failure to oversee, through acts of commission or 
omission, the conduct of its operations and all of its employees, which potentially or 
actually causes property damage or loss, endangers the safety, health, or environment, or 
compromises the ability of the Department to carry out its mission, will be weighed 
heavily in the performance ratings.  By the same standard, the performance ratings will 
not be adversely affected if the Contractor raises safety issues to the Department of 
Energy (DOE) for resolution.  Furthermore, the performance ratings will not be adversely 
affected if the Contractor stops an activity that is deemed unsafe even though the 
Contractor’s action may appear to be contrary to DOE direction. 
 
Responsibilities and Process.  The responsibilities and process for evaluating contractor 
performance are established in this plan. 
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REVIEW AND APPROVAL OF CONTRACTOR’S PERFORMANCE FEE 

 
 
 
Applicability: 
 
This plan provides process and policy and assigns responsibilities for determining the 
level of performance of the proposed Contractor in performance of the contract during 
the contract period. 
 
The objective of the performance fee provisions of the contract is to afford the Contractor 
an opportunity to earn fee commensurate with the achievement of optimum contract 
performance.  Optimum performance is not necessarily equated with the highest level of 
performance available in all areas.  Rather, it represents the most favorable degree of 
performance obtainable in light of the Contractor’s most effective use of available 
resources.  In addition to providing special management emphasis to the Performance 
Standards identified in the contract, the Contractor is responsible for striving to attain the 
highest standards of excellence in executing its responsibilities under the contract.  The 
Contractor is expected to have a strong self-assessment program to measure performance.  
The Contractor will receive credit for identifying problems to the Department of Energy 
(DOE), for developing and implementing corrective actions, and for demonstrating 
initiative. 
 
Responsibilities: 
 
Contracting Officer.  The Strategic Petroleum Reserve Project Management Office 
(SPRPMO) Contracting Officer is responsible for transmitting the Performance 
Evaluation Plan to the Contractor. 
 
Contracting Officer’s Representative.  The Contracting Officer’s Representative (COR) 
prepares the Performance Evaluation Plan, evaluates Contractor performance, and 
provides a recommended rating.  The COR and Technical Monitors shall monitor, 
review, and evaluate the Contractor’s performance against criteria included in this plan, 
the contract, and generally accepted standards of practice and standard operating 
procedures.  The COR shall solicit input from DOE staff and may obtain input from the 
proposed Contractor.  The COR will prepare a report based on observations, input from 
others, and information provided in the Contractor’s self-assessment report that has been 
validated by DOE. 
 
Fee Determination Official.  The Fee Determination Official (FDO) is responsible for 
approving this Performance Evaluation Plan.  The FDO shall review the performance fee 
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recommendations and make the final determination of the amount of performance fee 
earned by and payable to the Contractor. 
 
Interim Evaluation(s): 
 
Contractor performance shall be evaluated at the end of the fiscal year.  However, the 
Contractor will receive feedback on performance throughout the year informally or via 
formal correspondence.  In addition, within one month following the first six months of 
the evaluation period, the FDO will meet with Contractor Management to provide the 
Contractor with an assessment of their performance.  This meeting will serve to notify the 
Contractor of areas needing improvement, thereby allowing the Contractor at least five 
months to take corrective action.  In addition to areas needing improvement, areas of 
strength will also be discussed.  Documentation of the mid-year assessment may be a 
report, summary of issues discussed in the meeting, or meeting minutes. 
 
Annual Evaluation(s): 
 
At the end of the fiscal year, the COR will compile a report discussing the Contractor’s 
performance.  The report shall include a discussion of each of the performance standards 
addressed in the Statement of Work in Section C of the contract and an adjective rating 
(see Attachment 1) for each item.  In addition to the performance standards, the 
Contractor’s performance will also be evaluated in their support to the SPRPMO and in 
their management of costs.  Support to the SPRPMO will include the following:  
management and technical support services in the areas of financial management 
analysis, cost and schedule controls, integration of appraisal and audit information, 
coordination and documentation and analysis of configuration management systems, 
integration and documentation of security procedures, administrative functions, travel 
management, mail and word processing, reproduction, and other special study 
requirements.  The report shall address any other areas of exceptional or unsatisfactory 
performance. 
 
The ratings will be based on available performance information (e.g., audits, assessments, 
self-assessments, task force reports, etc.), information received from DOE staff members, 
and information from the Management and Operating Contractor who utilizes the 
services of the proposed Contractor.  In addition, data maintained by the Contractor and 
verified by the SPRPMO will be used as input for the evaluation.  In most cases, the 
evaluations of Contractor performance will be made on the basis of a subjective analysis 
that reflects the evaluators’ informed opinion as to the level of performance achieved.  
The key to effective subjective assessments is that they will be as informed as possible; 
personal bias or intuitive feelings are not hallmarks of a proper subjective evaluation.  
The Statement of Work in Section C of the Contract addresses the Performance 
Objectives, Performance Measures, and Performance Expectations. 
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The FDO shall review and discuss the Contractor’s performance with the COR and 
Technical Monitors and others as appropriate.  A letter summarizing the FDO’s 
evaluation decision and the amount of performance fee earned shall be furnished to the 
Contractor within 45 calendar days of the Government’s receipt of the Contractor’s self-
assessment report.  This letter constitutes official issuance of the performance fee 
determination. 
 
Performance Evaluation Changes: 
 
See Part I, Section H.11, Performance Fee of the Contract. 
 
Contractor Self-Assessment Reports: 
 
The Contractor is required by Part I, Section H.11,  Performance Fee of the Contract to 
complete a self-assessment report within 7 calendar days after the end of the fiscal year.  
In addition to the specified requirements for the self-assessment report, the report should 
include an evaluation for each of the performance areas and each standard identified in 
the Statement of Work of the Contract.  It is also recommended that a mid-year self-
assessment evaluation be completed by the Contractor prior to the meeting discussed 
previously.  This will assist in calibrating the SPRPMO and the Contractor and should 
minimize surprises when the annual evaluation report is completed by the SPRPMO. 
 
Structure of the Fee: 
 
Each individual standard will be given an adjective rating by the COR and an overall 
adjective rating for all of the standards.  The relative importance of the individual 
standards will be considered by the COR in arriving at one summary adjective rating for 
all of the standards identified in Attachment 1 of this plan.  The COR will identify an 
adjective rating for supporting the SPRPMO and an adjective rating for managing costs.  
The FDO/COR shall translate each of the three adjective ratings into performance points.  
The three performance areas will be weighted as follows:  Standards = 70 percent; 
Support to the SPRPMO = 20 percent; and Management of Costs = 10 percent.  These 
weightings will be used to arrive at an overall number of performance fee dollars using 
the Fee Conversion Table (Attachment 2) and amount of performance fee available from 
Table B-1 of the Contract. 
 
The Performance Objectives, Performance Measures, and Performance 
Expectations are addressed in the Statement of Work, Section C. 
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PERFORMANCE STANDARDS CRITERIA 

(To Be Provided at Time of Award) 
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GRADING TABLE 

Rating Description 
Range of 

Performance Points 

Outstanding Performance substantially exceeds expected 
levels of performance.  Several significant or 
notable achievements exist. 

96-100 

Good Performance exceeds expected levels and some 
notable achievements exist.  Although some 
notable deficiencies may exist, no significant 
deficiencies exist. 

86-95 

Satisfactory Performance meets expected levels.  Minimum 
standards are exceeded and “good practices” 
are evident in contract operations. ; Notable 
achievements or notable deficiencies may or 
may not exist. 

76-85 

Marginal Performance is less than expected.  No notable 
achievements exist; however, some notable 
deficiencies exist.  OR, any notable 
achievements that exist are more than offset by 
significant or notable deficiencies. 

66-75 

Unsatisfactory Performance is below minimum acceptable 
levels.  Significant deficiencies causing severe 
impacts on mission capabilities exist.  
Performance at this level in any area mentioned 
in the Performance Evaluation Plan may result 
in a decision by the Fee Determination 
Official/Contracting Officer’s Representative to 
withhold all award fee for the period. 

65 or below 

Definitions Significant:  This term indicates a major event or sustained level of 
performance that, due to its importance, has a substantial positive or 
negative impact on the Contractor’s ability to carry out its mission. 

 Notable:  This term indicates an event or sustained level of performance 
that is of lesser importance than a “significant” event, but nonetheless 
deserves positive or negative recognition. 

See Important Note on the following page. 
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Important Note 

 
 
 

The SPRPMO desires the Contractor to perform at the highest levels of excellence; 
however, the standard anticipated rating level of a qualified, competent, and successful 
Contractor is Satisfactory.  This corresponds to a numerical rating of 80 points on the 
Department of Energy contractor performance rating scale, and represents the 
performance level for which the basic fee has been established.  Performance ratings 
above the standard level will reflect the extent to which the Contractor, on its own 
initiative, is actively involved in performance improvement activities and the extent to 
which these actions contribute to more efficient, effective, and economical operation, 
thus forming the basis for earning performance fee.  However, a rating above standard 
(80 points) may be justified by a high level of sustained performance when further 
improvement in performance would not be cost effective. 
 
If the Contractor’s performance is considered unacceptable in any area of contract 
performance, the Fee Determination Official/Contracting Officer’s Representative may, 
at his or her discretion, determine the Contractor’s overall performance to be 
unacceptable and withhold the entire performance fee for the evaluation period. 
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FEE CONVERSION CHART 

 
 
 

Performance Points 
 

Percent of  
Available Performance Fee 

  
100 100.0  

99 100.0  
98 100.0  
97 100.0  
96 100.0 Outstanding 
95 94.0  
94 88.0  
93 82.0  
92 75.0  
91 68.0  
90 60.0  
89 51.0  
88 43.0  
87 36.0  
86 30.0 Good 
85 25.0  
84 20.0  
83 15.0  
82 10.0  
81 5.0  
80 0.0  
79 0.0  
78 0.0  
77 0.0  
76 0.0 Satisfactory 

75-66 0.0 Marginal 
65 and below 0.0 Unsatisfactory 

 
 


